



सेंट्रल ट्रान्समिशन यूटिलिटी ऑफ इंडिया लिमिटेड

(पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड के स्वामित्व में)

(भारत सरकार का उद्यम)

CENTRAL TRANSMISSION UTILITY OF INDIA LTD.

(A wholly owned subsidiary of Power Grid Corporation of India Limited)

(A Government of India Enterprise)

Ref: CTU/N/00/CMETS_NR/22

Date: 15-09-2023

As per distribution list

Subject: 22nd Consultation Meeting for Evolving Transmission Schemes in Northern Region-Minutes of Meeting

Dear Sir/Ma'am,

Please find enclosed the minutes of the 22nd Consultation Meeting for Evolving Transmission Schemes in Northern Region held on 21st August, 2023 (Monday) through virtual mode.

The minutes are also available at CTU website (www.ctuil.in)

Thanking you,

Yours faithfully,

(Kashish Bhambhani)
General Manager (CTU)

Distribution List:

Chief Engineer (PSP&A – I) Central Electricity Authority Sewa Bhawan, R.K.Puram, New Delhi-110 066	Member Secretary Northern Regional Power Committee 18A, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi – 110 016
Director (Power System) Solar Energy Corporation of India Ltd. D-3, 1 st Floor, A wing, Religare Building, District Centre, Saket, New Delhi-110017	Director Ministry of New and Renewable Energy, Block 14, CGO Complex, Lodhi Road, New Delhi-110003
Director (SO) Grid Controller of India Limited (erstwhile Power System Operation Corporation Ltd.) 9 th Floor, IFCI Towers, 61, Nehru Place, New Delhi-110 016	Executive Director Northern Regional Load Despatch Centre 18-A, Qutab Institutional Area, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi– 110 016
Director (P & C) HPPTCL, Headoffice, Himfed Bhawan, Panjari, Shimla-171005 Himachal Pradesh	Director(W&P) UP Power Transmission Company Ltd. Shakti Bhawan Extn, 3rd floor, 14, Ashok Marg, Lucknow-226 001
Director (Technical) Punjab State Transmission Corporation Ltd. Head Office, The Mall, Patiala 147001, Punjab	Director (Projects) Power Transmission Corporation of Uttarakhand Ltd. Vidyut Bhawan, Near ISBT Crossing, Saharanpur Road, Majra, Dehradun.
Development Commissioner (Power) Power Development Department Grid Substation Complex, Janipur, Jammu	Director (Technical) Rajasthan Rajya Vidyut Prasaran Nigam Ltd. Vidyut Bhawan, Jaipur, Rajasthan-302005.
Member (Power) Bhakra Beas Management Board Sector-19 B, Madhya Marg, Chandigarh - 160019	Superintending Engineer (Operation) Electricity Circle, 5 th Floor, UT Secretariat, Sector-9 D, Chandigarh - 161009
Director (Operations) Delhi Transco Ltd. Shakti Sadan, Kotla Road, New Delhi-110 002	Director (Technical) Haryana Vidyut Prasaran Nigam Ltd. Shakti Bhawan, Sector-6, Panchkula-134109, Haryana

Distribution List:

Shri Rajesh Kumar Gupta Associate General Manager Adani Renewable Energy Holding Four Limited Adani Hybrid Energy Jaisalmer Five Limited Adani Renewable Energy Holding Eighteen Private Limited Adani Renewable Energy Park Rajasthan Limited Adani Renewable Energy Holding Sixteen Private Limited Adani Renewable Energy Holding Seventeen Private Limited 4th Floor, South Wing, Adani Corporate House Shantigram, S G Highway, Ahmedabad Gujarat-382421 Ph.: 9099055681 Email: rajesh.gupta@adani.com mahendrasingh.dabi@adani.com mr.krishnarao@adani.com mehul.rupera@adani.com	Shri Harish Kumar Sharma Chief General Manager (Commercial & System Operation Department) SJVN Limited (Luhri Stage-II) SJVN Limited (Jangi Thopan Powari HEP) SJVNL Ltd. (Dhauasidh) SJVN Limited (Naitwar Mori HEP) SJVN Ltd. (Luhri Stage-I) SJVN Corporate Office Complex, Shanan Shimla, Himachal Pradesh-171006 Ph.: 9418088008, 9418140470, 9418045426 Email: sjvn.cso@sjvn.nic.in gmcsosjvn@gmail.com h.sharma@sjvn.nic.in
Shri Rajesh Kumar Manager Azure Power India Private Limited Southern Park, 5th Floor, D-II, Saket Place Saket, New Delhi -110017 Ph.: 8769266777, 9599822006 Email: ists@azurepower.com wind.pd@azurepower.com shashank.gupta@azurepower.com	Shri R Sharan Director Projects Nuclear Power Corporation of India Ltd. (GHAVP) Nabhikiya Urja Bhawan 3rd Floor, Anushaktinagar, Mumbai, Maharashtra-400094 Ph.: 9869441211, 7027419898 Email: dp@npcil.co.in ssarwate@npcil.co.in
Shri Sanjeev Mehra Director Lanco Mandakini Hydro Energy Pvt. Ltd. (Phata Byung) 401, 4th Floor, Salcon Rasvilas Building, Saket District Centre New Delhi - 110017 Ph.: 9313553021, 9818887963 Email: operations.india@statkraft.com rajeshkumar.srivastav@statkraft.com	Shri Gopendra Saraswat Head Transmission GMR Energy Limited (Bajoli Holi HEP) GMR (Badrinath) Hydro power generation Private Limited (Alakhnanda HEP) 1st Floor, Building No: 302, New Shakti Bhawan, Old Udaan Bhawan Complex, Opp. Terminal 3, IGI Airport, New Delhi-110037 Ph.: 8826830027 Email: gopendra.saraswat@gmrgroup.in
Shri M.K Chopra Dy. General Manager Himachal Pradesh Power Corporation Ltd. (Shongtong HEP & Sainj HEP) Electrical Design-II, BBMB office Complex Sundernagar, Distt. Mandi, H.P-175019 Ph.: 7018216155, 9816037254 Email: ed2hppcl@gmail.com; md@hppcl.in gm_elect@hppcl.in	Shri Amarjeet Singh Joint Vice President (Power Business) Shree Cement Limited SB-187, Bapu Nagar, Opp Rajasthan University JLN Marg, Jaipur, Rajasthan-302015 Ph.: 9116102490 Email: amarjit.singh@shreecement.com

Shri Sanjay Singhal General Manager THDC India Limited (Khurja STPP) NCR Office, Plot No 20, Sector 14, Kaushambi, Ghaziabad, Uttar Pradesh-201010 Ph.: 9411103560; 9411103524 Email: sanjaysinghal@thdc.co.in rmdebey@thdc.co.in rkverma@thdc.co.in	Shri Amit Kumar AVP Renew Surya Roshni Private Limited ReNew Surya Aayan Private Limited ReNew Surya Vihaan Private Limited ReNew Dinkar Jyoti Private Limited ReNew Dinkar Urja Private Limited IB Vogt Solar Seven Private Limited Commercial Block -1, Golf Course Road, DLF City, Zone 6, Sector 43, Gurgaon- 122009 Ph.: 9717196796 Email: solarbidding.gm@renewpower.in; rohit.singh@renewpower.in amit.kumar1@renewpower.in rohit.singh@renewpower.in
Shri Pavan Kumar Gupta Authorized Signatory Sprng Nirjara Energy Private Limited Off A-001, Upper Ground, P-5, Pentagon Tower Magarpatta City, Hadapsar, Pune, Maharashtra- 411013 Ph.: 9560540654, 9810067467 Email: pavan.gupta@junipergreenenergy.com ankush.malik@junipergreenenergy.com shailesh.shekhar@junipergreenenergy.com sudesh.pradhan@junipergreenenergy.com	Shri Sudesh Pradhan Authorized Signatory Juniper Green Cosmic Private Limited Juniper Green Stellar Private Limited Plot No. 18, 1st Floor, Institutional Area, Sector 32, Gurugram, Haryana Ph.: 9910995806, 9599109636 Email: sudesh.pradhan@junipergreenenergy.com ankush.malik@junipergreenenergy.com
Shri Sanjeev Mehra Director Tidong Power Generation Private Limited 401, 4th Floor, Salcon Rasvilas Building Saket District Center, Delhi - 110017 Ph.: 8467084956, 9313553021 Email: operations.india@statkraft.com; anurag.sharma@statkraft.com	Shri Axay Bhardwaj Assistant General Manager ReNew Jal Urja Private Limited (Singoli Bhatwari HEP) ReNew Hub Commercial Block-1, Zone-6, Golf Course Road, DLF City Phase-V, Gurugram – 122009 Ph.: 8057077222 Email: axay.bhardwaj@renewpower.in; makarand.joshi@renewpower.in
Shri S. R. Mahalda Director (Technical) Rajasthan Solar Park Development Company Ltd. E-166, Yudhisthir Marg, C-Scheme, Jaipur Rajasthan-302007 Ph.: 9414004077, 7742222660 Email: solar.rrec@gmail.com; rrec2016@gmail.com nokhsolarpark@gmail.com; rajeev.singh.pmr@gmail.com;	Shri Manish Kumar Srivastava ED-Engineering NTPC Ltd (Tapovan Vishnugad HEP) Plot A 8A, NTPC Limited, Engineering Office Complex, Sector-24, Noida, U.P.-201301 Ph.: 9650991053 Email: mksrivastava01@ntpc.co.in; mkdinker@ntpc.co.in smtripathi@ntpc.co.in epao@ntpc.co.in kuraravikumar@ntpc.co.in abhishekkhanna@ntpc.co.in

Shri Amrik Singh General Manager (Planning) Chenab Valley Power Projects (Pakal Dul HEP) Chenab Jal Shakti Bhawan, Opposite Saraswati Dham, Railhead Complex, Jammu. Ph.: 9560455326, 9419792461 Email: amriksinghnhpc101@gmail.com mohan32906@gmail.com mohanlal.cvpp@nic.in	Shri Sumit Garg Senior General Manager (Commercial) AD Hydro Power Limited Bhilwara Towers, A-12, Sector-1, Noida, U.P.-201301 Ph.: Email: sumitgarg@lnjbhilwara.com
Shri Shiv Prasad Rathour General Manager NHPC Limited T&RE Division, NHPC Office Complex, Sector-33, Faridabad, Haryana-121003 Ph.: 9933395788, 9805008822 Email: re-co@nhpc.nic.in sprathour@nhpc.nic.in	Shri Manoj Kumar Tanwar Sr. Vice President Himachal Sorang Power Private Limited 15th Floor, Hindustan Times House, 18-20, Kasturba Gandhi Marg, New Delhi-110001 Ph.: 9958355966 Email: connectivity.lta@greenkogroup.com ; pratul.g@greenkogroup.com
Shri Pritpal Singh AGM (Business Development) JSW Hydro Energy Limited (Karcham Wangtoo HEP) JSW Centre, Bandra Kurla Complex, Bandra East, Mumbai- 400051 Ph.: 9867381807 Email: pritpal.singh@jsw.in ; abhay.yagnik@jsw.in	Shri Sumit Sachdev Chief Marketing Tata Power Trading Company Limited Shatabati Bhawan, B-12 & 13, Sector-4 Noida, Uttar Pradesh-201301 Ph.: 9971211438, 9873800328 Email: sumit.sachdev@tatapower.com ; sanjeevkumar@tatapower.com
Shri Yogesh Kumar Sanklecha AVP ACME Solar Holdings Private Limited Plot No. 152, Sector 44, Gurugram-122002 Ph.: 8744060601 Email: Yogesh@acme.in ; apradhan@acme.in	Shri Vivek Jain Sr. General Manager Avaada Energy Pvt. Ltd. C-11, Sector 65, Noida, Uttar Pradesh- 201307 Ph.: 7835004673, 8826099003 Email: angshuman.rudra@avaada.com ; vivek.jain@avaada.com
Shri Ajay Kumar Singh General Manager - BD SJVN Limited Shakti Sadan,Shanan Shimla,171006, Himachal Pradesh Ph.: 9418475313, 9418480402 Email: business.expansion@sjvn.nic.in ; sjvn.cso@sjvn.nic.in	Shri Rakesh Rathore GM - Business Development Altra Xergi Power Private Limited XL Xergi Power Pvt. Ltd. 8th Floor, DLF Square, DLF Phase 2, Sector 26, Gurugram, Haryana-122002 Ph.: 7738091123, 9711486060 Email: rakesh.rathore@o2power.in ; rakesh@o2power.in ka.vishwanath@o2power.in
Shri S.Sri Murali Chief Operating Officer ABC Solar (India) Private Limited ABC Renewable Energy Private Limited H.No.6-3-680/8/3, Plot No.3, PMR Plaza, 2nd Floor, Thakur Mansion Lane, Somajiguda Hyderabad, Telangana-500082 Ph.: 8657407724 Email: murli.ss@axisenergy.in	Shri Santosh P Narayan Specialist – Project Development Tata Power Green Energy Ltd. The Tata Power Company Limited C/o The Tata Power Company Limited, Corporate center A, Sant Tukaram Road, Carnac Bunder, Mumbai, Maharashtra- 400009 Ph.: 9223550695, 9769535856,

powerapprovals@axisenergy.in ; rambabu.m@axisenergy.in ; ksharma@brookfieldrenewable.in ; pkanauija@brookfieldrenewable.in ; venkatakumar.i@axisenergy.in ; sumank@brookfieldrenewable.in	9223550695 Email: narayans@tatapower.com ; rohith@tatapower.com gourav.soni@tatapower.com
Shri Balakishore Kollabathula Authorized Signatory Avikiran Surya India Private Limited 12th Floor, Crescent No. 1, Prestige Shantiniketan, Hoodi, Bengaluru, Karnataka- 560048 Ph.: 9810279841, 7899730301 Email: balakishore.kollabathula@enel.com norberto.cuencacandel@enel.com - namit.jain@enel.com - omkareshwar.pandey@enel.com	Shri Sourya Choudhary Authorised Signatory AMP Energy Green Pvt. Ltd. 309, Rectangle One, Behind Sheraton Hotel, Saket, New Delhi -110017 Ph.: 9320930693, 8057989868 Email: sourya.choudhary@gmail.com ; Shubhamchhabra91@gmail.com ayadav@ampenergyindia.com rsharma@ampenergyindia.com
Shri Animesh Manna DGM NTPC Limited NETRA Building, E-3, Ecotech-II, Udyog Vihar, Greater Noida, PIN - 201306 Ph.: 9650997835, 9650991445 Email: rajivgupta@ntpc.co.in amanna@ntpc.co.in	Shri Vivek Kodesia Head Business Development Eden Renewable Passy Private Limited Eden Renewable Bercy Private Limited Unit No. 236 B & C, First Floor, DLF South Court, Saket, Delhi-110017 Ph.: 9717031091, 9958982823 Email: edenrenewablesindia1lp@gmail.com ; vivek.kodesia@eden-re.com
Shri B. P. Rayal General Manager (E&C) THDC India Ltd. (Pipalkoti HEP) Vishnugad Pipalkoti Hydro Electric Plant Alaknanda Puram, Dist- Siyasain, Pipalkoti Uttarakhand-246472 Ph.: 9997998019, 9411103603, 9411103520, 9412057804 Email: eandcthd@gmail.com ; akduggal@thdc.co.in ; bprayer@thdc.co.in rkverma@thdc.co.in thdc_commercial@yahoo.com	Shri Lakshmi Narayanan B Authorised Signatory Ayana Renewable Power Three Private Limited S2904, 29th Floor world trade centre, Brigade Gateway Campus, 26-1, Dr. Rajkumar Road, Malleswaram West, Bangalore-560055 Ph.: 8800554749, 9971712520, 9972544774 Email: rohit@ayanapower.com narayanan@ayanapower.com ; sharatranjan@ayanapower.com bhargava@ayanapower.com
Shri Sharad Pungalia Director Onevolt Energy Private Limited Grian Energy Private Limited 6th floor, The Palm Square, Sec-66 Gurgaon, Haryana Ph.: 7042660711, 9650673533, 9928025099 Email: info.onevoltenergy@amplussolar.com ; sharad.pungalia@amplussolar.com vidisha.dubey@amplussolar.com Ayush.prasad@amplussolar.com	

Minutes of 22nd Consultation Meeting for Evolving Transmission Schemes in Northern Region held on 21.08.2023

The 22nd Consultation Meeting for Evolving Transmission Schemes in Northern Region (CMETS-NR) was held through VC on 21/08/2023. List of participants is enclosed at **Annexure-X**.

It was deliberated that Hon'ble CERC vide notification dated 01-04-2023 has issued First Amendment of GNA Regulations and notified that the effective date of Regulation 37.1 to 37.8 shall be 05-04-2023 in place of 15-10-2022. In line with the regulation, transition options were to be exercised by the concerned entities afresh on the basis of their status as on 05-04-2023 within one month from date of coming into effect of the GNA Regulations i.e. by 04-05-2023.

In the Northern Region, a total of 277 Nos. of cases were identified which are covered under various provisions of Regulations 18 & 37 of GNA Regulations, 2022. Transition of applicants/ grantees shall be as per Regulation 37 of GNA Regulations, 2022. As per 18.1 (g), The Central generating stations which are connected to the grid and have not been granted Long term Access under the Connectivity Regulations, 2009 but whose power is allocated by the Ministry of Power, shall be deemed to have been granted GNA equal to the installed capacity of such generating station(s).

As per 18.1 (f), Entity(ies) covered under Regulation 4.1 of these regulations where Long Term Access granted to such entity or to its identified buyer, under the Connectivity Regulations, 2009 has become effective, shall be deemed to have been granted GNA equal to the quantum of such Long term Access, under these regulations.

Accordingly, list of Generators who are granted deemed GNA as per clause 18.1(f) & (g) was discussed and. Based on the inputs received from NVVN, SECI & Grid India, updated list with deemed GNA grantees are attached in **Annexure-I**.

Arrangement of Transition:

It was informed that Transition of applicants/grantees shall be as per clause 37 of GNA regulation. Following are the different categories of applicants for Transition under clause 37 of GNA regulations:

1. 37.1 - Connectivity/LTA Applications under Process
2. 37.2 - Connectivity Granted but not effective(No LTA)
3. 37.3 - LTA Granted but not effective
4. 37.4 - MTOA Granted but not effective
5. 37.5 - LTA Granted to Trading Licensee other than Cross Border
6. 37.6(1) - Connectivity Effective (No/Part LTA)
7. 37.6(2) - LTA Effective on Target
8. 37.8 - MTOA Effective

Details of Treatment of all categories as per GNA Regulations is provided in the flowchart in **Annexure -II**.

Further, it was also informed that CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from 01.10.2023 shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In line with the above order by CERC, effective date of deemed GNA granted to these deemed GNA grantees(**mentioned at Annexure-I**) shall be 01.10.2023.

In the present agenda, the Transition of Conventional Generation Applicants under clause 37.3,37.6 shall be discussed followed by RE applicants under clause 37.3, 37.4, 37.6(2), & 37.8 . Remaining cases shall be discussed in the subsequent NR Transition Meeting to be held shortly

As per the GNA regulation 37.3 (3)(c), for cases, where LTA granted has been surrendered, the Construction Bank Guarantee furnished under Connectivity Regulations, 2009 shall be encashed to the extent of estimated cost of ATS has been awarded for implementation (maximum up to value of the bank guarantee already furnished) and balance, if any, shall be returned. In case bays are already awarded, as per 37.2(c) Conn-BG2 shall be encashed.

Accordingly, the list of transition cases in accordance with applicable GNA Regulations and their treatments as per GNA Regulations are as below:

1. Conventional Generation Applicants/Grantees:

1.1. Connectivity Surrendered (As per 37.2 of GNA Regulations):

It was informed that following applicants under 37.2 have surrendered/not opted for transition under GNA Regulations. Therefore, connectivity granted to these applicants shall be considered as surrendered as per of GNA Regulations. The treatment of application as given in the Table-1 was confirmed during meeting. Applicants noted the same.

Table 1: List of applicants surrendered connectivity under 37.2 of GNA Regulations

S. No.	Applicant Name	Connectivity Quantum	LTA	ISTS Pooling Station	GNA Transition	Bay Scope at ISTS Pooling Station & Connectivity System Implementation Status	Remark
1	SJVN Ltd. (Luhri Stage-II)	172 MW	Not Applied	Ogli PS	Surrendered	- Bay: Under the scope of applicant - Connectivity System: Not Awarded	In the meeting, CTUIL BG/Agreement group confirmed the availability of CBG of Rs. 8.6 Cr with CTUIL. Accordingly, Connectivity shall be considered as surrendered and CBG of Rs. 8.6 Cr with CTUIL shall be returned
2	SJVN Limited (Jangi Thopan HEP)	804 MW	Not Applied	Jhangi PS	Surrendered	- Bay: Under the scope of applicant - Connectivity System: Not Awarded	In the meeting, CTUIL BG/Agreement group confirmed the availability of CBG of Rs. 40.2 Cr with CTUIL. Accordingly, Connectivity shall be considered as surrendered and CBG of Rs. 40.2 Cr with CTUIL shall be returned

S. No.	Applicant Name	Connectivity Quantum	LTA	ISTS Pooling Station	GNA Transition	Bay Scope at ISTS Pooling Station & Connectivity System Implementation Status	Remark
3	Nuclear Power Corporation of India Ltd. (GHAVP)	2800 MW	Not Applied	Fatehabad & Patran	Not Opted. To be considered as surrendered	• Bay & Connectivity System: Under the scope of applicant	Connectivity shall be considered as surrendered
4	THDC India Limited (Khurja STPP)	528 MW	Applied for 465.6 MW	Aligarh (PG)	Surrendered 62.4 MW of Connectivity	• Bay & Connectivity System: Under the scope of applicant	Connectivity of 62.4 MW shall be considered as surrendered

1.2. LTA Surrendered (As per 37.3 of GNA Regulations):

It was deliberated that following applicants under 37.3 have surrendered/not opted for transition under GNA Regulations. Therefore, LTA granted to these applicants shall be considered as surrendered as per 37.3 of GNA Regulations. Further, in cases where connectivity is granted at ISTS, along with the LTA which is surrendered corresponding connectivity quantum shall also be considered as surrendered.

Table 2: List of applicants surrendered LTA under 37.3 of GNA Regulations

Sl. No.	Applicant Name	Connectivity Quantum	LTA	Pooling Station	GNA Transition	Bay Scope at ISTS Pooling Station & LTA system Implementation Status	BGs submitted under Conn. Reg. 2009/ Deliberations in the meeting
1	SJVN (Dhulasid HEP)	Intrastate	66 MW	Sujanpur(HP)*	Surrendered	➤ Bay: Under the scope of applicant ➤ LTA Granted on existing system	It was deliberated that ABG of Rs. 6.6 lakh shall be returned as per 37.3(2)(c)
2	GMR (Badrinath) Hydro Power Generation Pvt. Ltd. (Alaknanda HEP)	Intrastate	259 MW	Pipalkoti (UK)*	Surrendered	➤ Bay: Under the scope of applicant <u>LTA system & its status:</u> ➤ Establishment of 220 kV Joshimath substation- <u>Not awarded</u> ➤ Power step up at 400 kV level at Pipalkoti switching station-<u>Not awarded</u> ➤ Establishment of 400 kV Pipalkoti switching station- <u>Not awarded</u> ➤ Pipalkoti switching station- Khandukhal (erstwhile Srinagar) 400kV D/c (Quad) line- <u>Under Construction</u> ➤ 400 kV D/c Khandukhal (Srinagar) – Rampura (Kashipur) line (Twin HTLS*)- <u>Under Construction</u>	➤ Status of Project was enquired from applicant. Applicant informed that their project is still sub-judice before Hon'ble Supreme Court on account of environmental concerns and that is why they surrendered their granted LTA. However, their ABG of Rs.25.9 lakh may be returned on account of stay on generation by Hon'ble Supreme Court. ➤ Regarding transmission system required for LTA, PTCUL confirmed that major part of transmission elements has been awarded by PTCUL as deemed ISTS for implementation except 220 kV Joshimath PS & Pipalkoti PS and Interconnection of Joshimath & Pipalkoti ➤ CTUIL BG/Agreement group confirmed that LTA Agreement has not been signed by the applicant ➤ CTUIL stated that as per Reg. 37.3 (c), which broadly says "In case the Long term Access is surrendered...,

Sl. No.	Applicant Name	Connectivity Quantum	LTA	Pooling Station	GNA Transition	Bay Scope at ISTS Pooling Station & LTA system Implementation Status	BGs submitted under Conn. Reg. 2009/ Deliberations in the meeting
						➤ Kashipur-Roorkee-Saharanpur-Dehradun 400 kV (Quad) D/c line- <u>Existing</u>	<i>the Construction Bank Guarantee furnished under Connectivity Regulations, 2009 shall be encashed to the extent of estimated cost of ATS has been awarded for implementation (maximum up to value of the bank guarantee already furnished) and balance, if any, shall be returned.”</i> ➤ In view of this, it was opined that as the transmission system required for LTA has been awarded by the transmission licensee, the treatment of ABG shall be as per applicable GNA Regulations. ➤ CTUIL-BG/Agreement group confirmed the above and informed that ABG (construed to be equivalent to CBG) to be encashed as per 37.3(3c) ➤ Applicant noted the same.
3	Lanco Mandakini (Phata Byung HEP)	76 MW	76 MW	Baramwari (PTCUL)	Surrendered vide letter dated 10.07.2023	➤ Bay: Under the scope of applicant <u>LTA system & its status:</u> ➤ 400 kV D/c Khandukhal (Srinagar) – Rampura (Kashipur) line (Twin HTLS*)- <u>Awarded</u> In addition to above following Connectivity system shall also be required for effecting LTA: ➤ Establishment of 220 kV Baramwari Pooling station- <u>Not awarded</u> ➤ Phatabyung generation switchyard– Baramwari (PTCUL) 220 kV D/c line- <u>Applicant to built</u> ➤ Baramwari–Khandukhal (erstwhile Srinagar) 220 kV D/c line- <u>Part existing & part under implementation</u>	➤ Applicant informed that their project was under NCLT from long time and that is why they surrendered their granted LTA. However, their ABG of Rs.7.6 lakhs (submitted to PTCUL) may be returned on account of stay on generation from Hon’ble Supreme Court. ➤ Regarding transmission system required for LTA, PTCUL confirmed that all the transmission elements has been awarded by PTCUL as deemed ISTS for implementation except Baramwari PS. ➤ CTUIL BG/Agreement group confirmed that LTA Agreement has not been signed by the applicant ➤ CTUIL iterated Reg. 37.3 (c), which broadly says “<i>In case the Long term Access is surrendered..., the Construction Bank Guarantee furnished under Connectivity Regulations, 2009 shall be encashed to the extent of estimated cost of ATS has been awarded for implementation (maximum up to value of the bank guarantee already furnished) and balance, if any, shall be returned.”</i>

Sl. No.	Applicant Name	Connectivity Quantum	LTA	Pooling Station	GNA Transition	Bay Scope at ISTS Pooling Station & LTA system Implementation Status	BGs submitted under Conn. Reg. 2009/ Deliberations in the meeting
							➤ In view of this, it was opined that as the transmission system required for LTA has been awarded by the transmission licensee, the treatment of ABG shall be as per applicable GNA Regulations. ➤ CTUIL-BG/Agreement group confirmed the above and informed that ABG (construed to be equivalent to CBG) to be encashed as per 37.3(3c) ➤ Further, it was deliberated that ABG of Rs. 7.6 Lakhs with PTCUL may be returned CTU, so that further treatment of BGs as per GNA regulations may be carried out ➤ Applicant noted the same.

*Connectivity granted by STU

1.3. Applicants under 37.6 (2) - LTA Effective on Target:

It was deliberated that Deemed GNA shall be granted to these applicants with submission of Conn-BG3 as mentioned below:

S. No.	Applicant Name	LTA effective on Target (MW)	Conn-BG as per GNA Regulations	Conn BG submission status
1	SJVN Limited (Naitwar Mori HEP)	60	Conn BG-3: @ Rs. 2 lakh/MW	CTUIL-BG/Agreement group confirmed that applicant has submitted the applicable BG
2	GMR Energy Limited (Bajoli Holi HEP)	62	Conn BG-3: @ Rs. 2 lakh/MW	CTUIL-BG/Agreement group confirmed that applicant has submitted the applicable BG

It was also noted that as per 37.6 (2), these entities shall be treated as Connectivity grantee under GNA regulations having GNA corresponding to such Long term access. Conn-BG3 shall be returned in five equal parts over the next five years starting from the year when such GNA becomes effective or in accordance with Regulation 16.2 of these regulations, whichever is later.

Further, it was noted that CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from 01.10.2023 shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In line with the above, effective date of deemed GNA granted to the above applicants shall be 01.10.2023.

1.4. Applicants under 37.3 - LTA Granted Not effective:

S.No.	Name of Applicant	LTA Quantum (MW)	BG Requirement as per GNA Regulations	Conn BG Submission Status
1	HPPCL (Shongtong HEP) *	450	Rs. 22.5 Cr. CBG submitted shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 22.5 Cr and the same shall be adjusted.
2	Renew Jal Urja Limited (Singoli Bhatwari HEP)	99	Rs. 4.95 Cr. CBG submitted to PTCUL shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)	PTCUL confirmed that applicant has submitted the CBG for Rs. 4.95 Cr to them. CTUIL-BG/Agreement group informed that this BG may be returned CTU, as all the applicable BGs shall be submitted to CTU for any Tr. System being implemented under ISTS so that further treatment of BGs as per GNA regulations may be carried out Further, on receipt of BG from PTCUL, this CBG shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d).
3	THDC India Ltd. (Pipalkoti HEP)	444	As per 37.3(3)(d) Conn-BG1 of Rs. 50 lakh & Conn-BG3 of Rs. 2 lakh/MW	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 of 50 lakh & Conn BG3 of Rs. 8.88 Cr as per GNA regulations.
4	NTPC Ltd (Tapovan Vishnugad HEP)	513.76	As per 37.3(3)(d) Conn-BG1 of Rs. 50 lakh & Conn-BG3 of Rs. 2 lakh/MW	NTPC informed that they may be given 15 days time for BG submission as it is already under apporval process. Accordingly, it was decided that NTPC may submit the required BG at the earliest, in absence of which, the application shall be closed under GNA Transition.
5	SJVN Ltd. (Luhri Stage-I)	210	Rs. 10.5 Cr. of CBG submitted, shall be considered as Conn-BG1 of 50 lakh & Remaining as Conn-BG2 under 37.3(3)(d)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 10.5 Cr and the same shall be adjusted.
6	Chenab Valley Power Projects Ltd. (Pakal Dul HEP)	1000	Rs. 50 Cr. CBG submitted shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 50 Cr and the same shall be adjusted.
7	Tidong Power Generation Private Limited	75	Rs. 7.5 Cr. CBG submitted shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 7.5 Cr and the same shall be adjusted.

* System is under review with NCT.(Amendment in intimation as applicable shall be issued,if required)

Further, it was informed that the subsequent treatment of Conn-BG1, Conn-BG2 and Conn-BG3 shall be in terms of Regulations 16.1 to 16.4 of GNA regulations. On conversion of Construction bank guarantee as Conn-BG1 and Conn-BG2 or furnishing of Conn-BG1 and Conn-BG3 in terms of clause (d) of 37.3 of GNA Regulation, as applicable, the Long term Access granted under the Connectivity Regulations, 2009 shall be treated as GNA deemed to have been granted under GNA regulations. The existing agreements between the entity & CTU shall be aligned in line with provisions of GNA regulations. The quantum of Connectivity for the quantum of Long term access which has been converted into GNA under clause 37.3 (3)(e) of GNA Regulation, shall be treated as Connectivity granted under GNA regulations.

Note: Transmission system & effective date for connectivity under GNA shall be same as earlier transmission system & effective date under LTA.

1.5. Applicants under 37.6 (1) – Connectivity Effective (Without LTA):

It was informed that following applicants under 37.6(1) have applied for additional GNA for balance quantum of Connectivity under Regulation 17.2 of GNA regulations.

S.No.	Name of Applicant	Connectivity Effective (MW)	Application Status	Transmission System for GNA	Start Date of GNA requested	Expected Start Date of GNA	Conn BG Requirement
1	Shree Cement Ltd.	300	Applied	Existing System beyond Shree Cement.	Immediately	1 st October 2023	Conn BG-3 of 2 lakh/MW
2	Himachal Pradesh Power Corporation (Sainj HEP)	100	Applied	Existing System beyond Parbati Pool (Banala) and 4 th 400/220 kV ICT at Nallagarh* shall also be required for power evacuation from Sainj HEP	Immediately	8 th June 2025*	Conn BG-3 of 2 lakh/MW
3	NTPC Ltd. (Unchahaar-IV TPP)	4.22	Applied	Existing System beyond Unchahaar-IV TPP	Immediately	1 st October 2023	Conn BG-3 of 2 lakh/MW
4	JSW Hydro Energy Ltd. (Karcham Wangtoo HEP)	165	Applied	Transmission system augmentation shall be required for evacuation of power and the same shall be discussed in detail in the subsequent meeting	Immediately		
5	Himachal Sorang Power Pvt. Ltd.	100	Applied	Transmission system augmentation shall be required for evacuation of power and the same shall be discussed in detail in the subsequent meeting	Immediately		

* It was informed that during the 17th CMETS NR meeting, 4th ICT at Nallagarh (500 MVA) was approved. The same was also allocated to Powergrid for implementation vide CTU OM dated 08.06.2023 with the implementation timeframe of 24 months(Expected 8th June 25).The same is also required for evacuation of power from Sainj HEP(100 MW)

CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from 01.10.2023 shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In view of the above, all applicants under 37.6(1) were requested to take advance action towards submission of Conn BG-3 so that GNA may be granted for smooth transition before effectiveness of scheduling under GNA.

- (i) **S. No. 1 & 3:** It was informed that for these applicants, GNA shall be granted on existing system upon submission of Conn BG-3 of Rs. 2 lakh/MW. Applicants noted the same.. In line with the above, effective date of GNA for applicants at S. No. 1 & 3 shall be from 01.10.2023 subject to submission of applicable Conn BGs.
- (ii) **S. No. 2:** It was informed that the GNA shall be granted with existing system beyond Parbati Pool (Banala) and 4th 400/220 kV ICT at Nallagarh S/s. It was also informed that during the 17th CMETS NR meeting, 4th ICT at Nallagarh (500 MVA) was approved. The same was also allocated to Powergrid for implementation vide CTU OM dated 08.06.2023 with the implementation timeframe of 24 months(Expected 8th June 25).Therefore, expected start date of GNA for Sainj HEP shall be 8th June 2025.Further, applicant has to submit Conn BG-3 of Rs. 2 lakh/MW. Applicant noted the same
- (iii) **S. No. 4 & 5 :** It was informed that these cases need augmentation of system and therefore same shall be discussed in the next meeting.

It was also highlighted that AD Hydro HEP (192 MW) which is already connected to the grid has not yet applied for additional GNA under 17.2 of GNA regulations. The same will be processed after receipt of application.

Conn-BG3 submitted by above applicants shall be returned in five equal parts over the next five years starting from the year when such GNA becomes effective or in accordance with Regulation 16.2 of these regulations, whichever is later.

1.6. Applicability of one-time GNA charges:

Further, it was deliberated that as per 22.2(d) of GNA Regulations, “Entities covered under Regulation 4.1 and clause (iii) of Regulation 17.1 of these regulations shall furnish one-time GNA charge for **Rs. One lakh per MW** for the quantum of GNA **one month prior to the start date of GNA**. In case, such charges are not furnished by the entity within the specified timeline, the same shall be recovered by encashment of ConnBG1, Conn-BG2 and Conn-BG3 as required. The proceeds of such onetime GNA charge shall be used for reducing Monthly Transmission Charges under the Sharing Regulations.

Further, as per 40.2 of GNA regulations, “**one-time GNA charges shall not be payable** for the capacity **which has been declared commercial operation as on date of coming into effect of these Regulations**”(i.e. 05/04/2023)

It was noted that Following Cases of applicants of Conventional Generation shall be taken up for discussion in next meeting:

- Applicants under 37.2 - Connectivity Granted Not effective(without LTA)(as on 05/04/2023)
- Applicants under 37.1 – Connectivity/LTA applications under Process(as on 05/04/2023)
- Applicants under 37.6(1) where augmentation is required

2. Transition of Connectivity/LTA/MTOA of Applicants/Grantees RE Generation (including BESS):

It was informed that after scrutiny of the GNA transition options (opted/not opted) received by CTUIL, it is observed that some of the applicants granted Connectivity/LTA in NR had surrendered it. Based on the above, two meetings for reallocation of bays were held on 20/06/2023 & 03/08/2023 wherein, some of the vacated bays were allocated to other applicants based on their application priority, consent for GNA transition and willingness.

2.1. Connectivity Surrendered under 37.2 by RE Applicants:

Further, as per 37.2 (c), in case the Connectivity is surrendered in terms of option (ii) of clause 37.2 (a) of GNA regulation or clause 37.2 (b) of GNA regulation, Conn-BG1 and Conn-BG2, if any, furnished under the Connectivity Regulations, 2009 shall be returned.

Provided that in case the construction of terminal bay has been awarded for implementation under ISTS through CTU, Conn-BG2 furnished under the Connectivity Regulations, 2009 shall be encashed.

It was informed that following RE applicants have surrendered Connectivity under 37.2 of GNA Transition. In line with the GNA Regulations, treatment of BGs submitted under GNA Regulations are as below:

S. No.	Applicant Name	Connectivity (St-II for RE)	LTA	Pooling Station	GNA Transition	Bay Scope & Implementation Status	Treatment of BGs submitted under Connectivity Reg. 2009
1	Adani Renewable Energy Holding Eighteen Pvt. Ltd.	1200002556 (600 MW)	Not Applied	Bhadla-II PS	Surrendered	Under ISTS 220 kV – 2 no. (Awarded)	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 6 Cr under Conn. Regulations 2009. Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: - Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: Rs.6 Cr. to be encashed as per 37.2(c)
2	Adani Renewable Energy Park Rajasthan Limited	1200002410 (500 MW)	1200003764 (150 MW)	Fatehgarh-II PS	Surrendered	Under ISTS 220 kV – 2 no. (Awarded)	It was informed that applicant has surrendered connectivity of 500 MW along with 150 MW of LTA granted. CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 6 Cr corresponding to the connectivity. Applicant has also submitted CBG of Rs.7.5 Cr. for LTA of 150 MW. Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: Conn-BG1: To be returned as per 37.2(c).

S. No.	Applicant Name	Connectivity (St-II for RE)	LTA	Pooling Station	GNA Transition	Bay Scope & Implementation Status	Treatment of BGs submitted under Connectivity Reg. 2009
							Conn-BG2: Rs. 6 Cr. to be encashed as per 37.2(c) It was informed that treatment of the Rs. 7.5 Cr. CBG shall be discussed with surrender of LTA under 37.3 in subsequent sections.

2.2. Connectivity & LTA Surrendered by RE Applicants:

As per GNA regulation 37.3 (3)(c), for cases where LTA granted has been surrendered, the Construction Bank Guarantee furnished under Connectivity Regulations, 2009 shall be encashed to the extent of estimated cost of ATS has been awarded for implementation (maximum up to value of the bank guarantee already furnished) and balance, if any, shall be returned. For cases where LTA (not effective) has been surrendered for the purpose of transition, the corresponding connectivity shall also be considered as surrendered.

Further, as per 37.2 (c) of GNA regulation, Conn-BG1 and Conn-BG2, if any, furnished under the Connectivity Regulations, 2009 shall be returned. Provided that in case the construction of terminal bay has been awarded for implementation under ISTS through CTU, Conn-BG2 furnished under the Connectivity Regulations, 2009 shall be encashed.

Following is the list of RE applicants surrendered Connectivity and LTA under 37.3 of GNA Transition:

S. No.	Applicant Name	Connectivity (St-II for RE)	LTA	Pooling Station	GNA Transition	Bay Scope & Implementation Status	Treatment of BGs submitted under Connectivity Reg. 2009
1	Adani Renewable Energy Holding Four Limited	1200002683 (1500 MW)	1200003686: 1000MW 1200003687: 500MW	Fatehgarh-III PS	Surrendered	Under ISTS 400 kV – 1 no.(Not Awarded) 220 kV – 2 no.(1 bay awarded)	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 12 Cr under Conn. Regulations 2009. Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: - Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: Rs. 3 Cr. (corresponding to 1 no. of 220 kV line bay awarded) out of Rs. 12 Cr. is to be encashed as per 37.2(c). - Balance Rs. 9 Cr. Conn Bg-2 shall be returned.
2	Adani Renewable Energy Holding Four Limited	1200002682 (1500 MW)	1200003688 (1500 MW)	Ramgarh PS	Surrendered	Under ISTS 400 kV – 1 no. (Not Awarded) 220 kV – 2 no. (Not Awarded)	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 12 Cr under Conn. Regulations 2009. Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: - Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: To be returned as per 37.2(c).

S. No.	Applicant Name	Connectivity (St-II for RE)	LTA	Pooling Station	GNA Transition	Bay Scope & Implementation Status	Treatment of BGs submitted under Connectivity Reg. 2009
3	Adani Hybrid Energy Jaisalmer Five Ltd.	1200003073 (600 MW)	1200003405 (600 MW)	Ramgarh PS	Surrendered	Under ISTS 220 kV – 2 no. (Not Awarded)	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 6 Cr under Conn. Regulations 2009. Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: - Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: To be returned as per 37.2(c).
4	Adani Renewable Energy Park Rajasthan Limited	1200002410 (500 MW)	1200003764 (150 MW)	Fatehgarh-II PS	Surrendered	Under ISTS 220 kV – 2 no. (Awarded)	Applicant has surrendered connectivity of 500 MW along with 150 MW of LTA. CTUIL-BG/Agreement group confirmed that applicant has Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 6 Cr. Applicant has also submitted CBG of 7.5 Cr. for LTA of 150 MW . It was informed that treatment of Conn BG1 & Conn BG2 is already informed under 37.2(S. No.2 in Table under clause 2.1) Further, CBG of Rs. 7.5 Cr. shall be encashed as per 37.3 (3)(c) of GNA Regulations.
5	Azure Power India Pvt. Ltd.	1200002402 (500 MW)	1200003678 (500 MW)	Fatehgarh-III PS(Sec-2)	Surrendered#	Connectivity Granted through common 400 kV bay for App. No. 1200002402(500) & 1200003532(100) Under ISTS 400 kV – 1 no. (Not Awarded)	It was informed that M/s Azure has opted to convert other Connectivity application (App no. 1200003532) & LTA (App no. 412100002) of 100 MW granted on sharing with same bay. In the reallocation meeting held on 03.08.2023, it was decided that the 100 MW shall be moved to the 400 kV bay granted to the same applicant at S. No. 8. Therefore, this bay has been completely vacated (not awarded). Accordingly, Conn BG1 & Conn BG2 (corresponding to App. No. 1200002402) shall be returned.
6	Azure Power India Pvt. Ltd.	1200002812 (500 MW)	1200003679 (500 MW)	Fatehgarh-III PS(Sec-2)	Surrendered#	Connectivity Granted at 400 kV bay for app. No. 1200002812 & 1200002813 on sharing basis	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh for each application of 500 MW (App. No. 1200002812 & 1200002813) & Conn BG-2 of Rs. 6 Cr under Conn. Regulations 2009.
7	Azure Power India Pvt. Ltd.	1200002813 (500 MW)	1200003680 (500 MW)	Fatehgarh-III PS(Sec-2)	Surrendered#	Under ISTS 400 kV – 1 no. (Not Awarded)	Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below:

S. No.	Applicant Name	Connectivity (St-II for RE)	LTA	Pooling Station	GNA Transition	Bay Scope & Implementation Status	Treatment of BGs submitted under Connectivity Reg. 2009
							- Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: To be returned as per 37.2(c).
8	Azure Power India Pvt. Ltd.	1200002814 (500 MW)	1200003681 (333 MW)	Fatehgarh-III PS(Sec-2)	Surrendered [#]	Connectivity granted on sharing basis for App. No. 1200002814 & 1200002815 Under ISTS 400 kV – 1 no. (Not Awarded)	333 MW of LTA & connectivity shall be considered as surrendered. M/s Azure has opted to convert balance 167 MW of Connectivity (App no. 1200002814) & 500 MW connectivity (App. no. 1200002815) granted on sharing basis with same bay. In the reallocation meeting held on 03.08.2023, it was decided that the 100 MW granted to same applicant on sharing basis with another application of 500 MW at 400 kV which is surrendered (S. no. 5) shall be moved to this bay on sharing basis. Therefore, treatment of Conn BGs shall be decided/adjusted with transition of 767 MW (167 MW (App. No. 120002814), 500 MW of App No.12000002815. & 100 MW (App. No. 1200003532))
9	Azure Power India Pvt. Ltd.	1200002400 (500 MW)	1200003677 (500 MW)	Fatehgarh-II PS	Surrendered [#]	400 kV -1 bay (Awarded)	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG1 of Rs. 50 lakh & Conn BG-2 of Rs. 6 Cr under Conn. Regulations 2009. Accordingly, Accordingly, treatment of Conn BGs submitted under Connectivity Regulations 2009 is as below: - Conn-BG1: To be returned as per 37.2(c). - Conn-BG2: Rs. 6 Cr. to be encashed as per 37.2(c).
[#] M/s Azure had initially opted for transition under GNA on 04.05.2023. However, M/s Azure vide letter dated 29.06.2023 & 03.07.2023 informed that they are unable to furnish Conn BGs for transition under GNA. Therefore, the LTA & corresponding connectivity quantum granted to M/s Azure shall be considered as surrendered.							

2.3. RE Applicants under 37.1 who have surrendered/Not Opted for Transition:

It was informed that following Connectivity/ LTA/MTOA applications which were under process as on the date of effectiveness of GNA regulations were withdrawn/Not opted for transition under GNA regulations. As per 37.1 of GNA Regulations, these applications shall be considered as closed. Further, application fee & Bank Guarantee (if any) associated with these applications shall be returned as per 37.1 of GNA Regulations except for S.No. 5 & 6 as no fees is associated with Stage-II Connectivity applications.

S.No	Applicant Name	Details of Application under Process	GNA Transition	Remarks
1	Renew Surya Roshni Pvt. Ltd.	LTA application No. 0412100023 for Change in Region	Not Opted	

S.No	Applicant Name	Details of Application under Process	GNA Transition	Remarks
2	ReNew Surya Aayan Pvt. Ltd.	LTA application No. 0412100022 for Change in Region	Not Opted	Application shall be considered as closed and application fee shall be returned as per 37.1 of GNA Regulations
3	ReNew Surya Vihaan Pvt. Ltd.	LTA application No. 0412100021 for Change in Region	Not Opted	
4	Tata Power Trading Company Ltd.	MTOA Application No. 0513600001	Withdrawn	
5	Sprng Nirjara Energy Pvt. Ltd.	Stage-II Connectivity :0312100011 (50 MW) at Bikaner-III PS	Not Opted	Application shall be considered as closed
6	Sprng Nirjara Energy Pvt. Ltd.	Stage-II Connectivity :1670102829414 (50 MW) at Bikaner-III PS	Not Opted	

2.4. RE Applicants under 37.6 (2) - LTA Effective on Target:

It was informed that two no.of RE applicant cases are falling under 37.6(2) of GNA regulations. As per 37.6 (2) of GNA Regulations, upon submission of Conn BG-3 of 2 lakh/MW, these entities shall be treated as Connectivity grantee under GNA regulations having GNA corresponding to such Long term access. Conn-BG3 shall be returned in five equal parts over the next five years starting from the year when such GNA becomes effective or in accordance with Regulation 16.2 of these regulations, whichever is later.

S. No.	Applicant Name	Connectivity & LTA Application No.	LTA effective on Target(in MW)	Conn-BG3 to be Submitted	Conn BG submission status
1	Rajasthan Solar Park Development Company Ltd.	St-II Connectivity: 1200002151 LTA : 1200000913	925	@ Rs. 2 lakh/MW	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG-3 of Rs. 18.5 Cr.(2 lakh/MW)
2	Adani Renewable Energy Park Rajasthan Ltd	St-II Connectivity: 1200000287 LTA: 1200000293,1200000337, 1200002949,1200003348	704	@ Rs. 2 lakh/MW	CTUIL-BG/Agreement group confirmed that applicant has submitted Rs. 50 Cr CBG towards Connectivity and LTA granted under Connectivity Regulation. Party has outstanding dues for the LTA operationalized by CTU. Accordingly available CBG of Rs 50 Cr. is being considered as requisite BG of Rs 14.08 Cr for the transition of LTA of 704 MW and to cover the charges for the mismatch period. The matter of Transmission charges for the mismatch period is sub judice.

It was informed that CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from **01.10.2023** shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In line with the above, effective date of deemed GNA granted to these applicants shall be 01.10.2023.

2.5. RE Applicants under 37.8 - MTOA Effective :

Following are the cases falling under this 37.8 of GNA regulations:

S. No.	Applicant Name	MTOA Application No.	MTOA effective (in MW)	Deemed GNA
1	Avaada Energy Private Limited.	1200003399	240	240 MW upto 30-Nov-2026

It was informed that as per 37.8 (a), 240 MW GNA corresponding to Medium term open access shall be deemed to have been granted to M/s Avaada, till the expiry of Medium Term Open Access(i.e. till 30-11-2026).

It was informed that CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from **01.10.2023** shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In line with the above, effective date of deemed GNA granted shall be 01.10.2023.

Further, it was also informed that the LTA granted to M/s Avaada for the same quantum has already been effective from 26.07.2023. Therefore, upon completion of Transition of LTA under 37.3, 240 MW deemed GNA corresponding to LTA quantum shall be granted perpetually and the same shall be effective from 01.10.2023(as per CERC notification on scheduling). Therefore, 240 MW deemed GNA corresponding to MTOA shall be considered expired upon effectiveness of 240 MW GNA corresponding to LTA.

2.6. RE Applicants under 37.4 – MTOA Granted Not Effective:

Following are the cases falling under this 37.8 of GNA regulations:

S. No.	Applicant Name	MTOA App. No.	MTOA Granted	MTOA Start Date	MTOA End Date	Pooling Station	MTOA Conn BG submission Status
1	Avaada Energy Private Limited	0512000002	320	26.07.2023	30-Sep-27	Bhadla-II PS	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG-3 of Rs.6.4 Cr.(2 lakh/MW)
2	ABC Solar (India) Pvt. Ltd.	0531300006	300	26.07.2023	31-Oct-23	Bhadla-II PS	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG-3 of Rs. 6 Cr.(2 lakh/MW)
3	ACME Solar Holdings Pvt. Ltd.*	0531400002	300	26.07.2023	30-Jun-27	Bhadla-II PS	M/s ACME had filed a petition with CERC(Petition No. 199/MP/2023) for which order has been issued on 05/09/23. As per the order, CTUIL shall intimate the revised Conn BG-3 to be submitted by M/s ACME common for both LTA & MTOA.

All the three MTOAs granted have been operationalised on 26.07.2023. Upon furnishing of Conn-BG3, MTOA granted under the Connectivity Regulations, 2009 shall be treated as GNA deemed to have been granted under GNA regulations. Applicant shall be treated as a deemed GNA grantee under GNA regulations for the period of MTOA beyond which applicant has to either apply for additional GNA or convert LTA granted to GNA under 37.3. Conn-BG3 corresponding to such MTOA shall be returned after completion of the term of MTOA.

Further, requirement for submission of Bank Guarantee may also be reviewed considering CERC order 199/MP/2023 dated 05.09.2023.

2.7. RE Applicants under 37.3 – LTA Granted Not Effective:

It was informed that as per 37.3 (3) (d) of GNA Regulations, in case, the entity exercises the option (i) of clause (a) of this Regulation to convert the Long term Access granted under the Connectivity Regulations, 2009 as GNA deemed to have been granted under these regulations, the Construction Bank Guarantee already furnished shall be treated as Conn-BG1 for Rs 50 lakhs and balance as Conn-BG2 under these regulations. In case no construction bank guarantee has been furnished pursuant to signing of PPA and PSA, it shall furnish Conn-BG1 for Rs. 50 lakhs and Conn-BG3 @ Rs. 2 lakh/MW corresponding to such Long term access quantum within two (2) months of exercising the option (i) under clause (a) of this Regulation. In case any Conn-BG2 has been furnished under Connectivity Regulations, 2009, the same shall be treated as Conn-BG2 under these regulations. The Conn-BG1, Conn-BG2 and Conn-BG3 shall be treated in terms of Regulations 16.1 to 16.4 of these regulations.

Accordingly, the applicable Conn BGs for each applicant under 37.3 were already published in CTUIL website. The same was also communicated to all applicants by CTUIL vide emails. Status of submission of Conn BGs for each applicant was confirmed by the CTUIL BG/agreement group. CTUIL-BG group also informed that, in some cases amendments in BGs were required and the same shall be followed up with the respective entities.

A total of 50 cases are falling under this 37.3 of GNA regulations:

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Remarks
1	Renew Surya Vihaan Pvt. Ltd.	<u>St-II:</u> 1200002590(200 MW) <u>LTA:</u> 1200002567(200 MW)	Fatehgarh-III PS (Sec-1)	<u>St-II Connectivity Start Date:</u> 31.03.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 31.11.2022 or comm. of ISTS for LTA whichever is later.	<u>ISTS:</u> 220 kV(1 no.) (common for 1200002590 & 1200002695). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 10 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d).
2	Altra Xergi Power Private Limited	<u>St-II:</u> 1200002637(380 MW) <u>LTA:</u> 1200002639(380 MW)	Fatehgarh-III PS (Sec-1)	<u>St-II Connectivity Start Date:</u> 15.02.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 01/06/2022 or comm. of ISTS for LTA whichever is later.	<u>ISTS:</u> 220 kV(1 no.). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 Rs. 50 lakh & Conn-BG3 of Rs. 7.6 Cr. (2 lakh /MW) as per GNA Regulations.
3	Adani Renewable Energy Holding Sixteen Pvt. Ltd.	<u>St-II:</u> 1200002450(180 MW) <u>LTA:</u> 1200002656(180 MW)	Fatehgarh-II PS	<u>St-II Connectivity Start Date:</u> 11.08.2021 or availability of Connectivity System, whichever is later. <u>LTA Start Date:</u> 17.02.2022 or comm. of ISTS for LTA, whichever is later.	<u>ISTS:</u> 220 kV(1 no.). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 Rs. 50 lakh & Conn-BG3 of Rs. 3.6 Cr. (2 lakh /MW) as per GNA Regulations.
4	Adani Renewable Energy Holding Seventeen Private Limited	<u>St-II:</u> 1200002635(600 MW) <u>LTA:</u> 1200002789(600 MW)	Fatehgarh-III PS (Sec-1)	<u>St-II Connectivity Start Date:</u> 01.03.2022 or availability of Connectivity System, whichever is later <u>LTA Start Date:</u> 01.06.2022 or comm. of ISTS for LTA, whichever is later.	<u>ISTS:</u> 220 kV(2 no.). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 Rs. 50 lakh & Conn-BG3 of Rs. 12 Cr. (2 lakh /MW) as per GNA Regulations.
5	Tata Power Green Energy Ltd.	<u>St-II:</u> 1200002728(225 MW) <u>LTA:</u> 1200002804(225 MW)	Bikaner PS	<u>St-II Connectivity Start Date:</u> 31.12.2021 or availability of Connectivity System, whichever is later <u>LTA Effective from 26.07.2023.</u>	<u>ISTS:</u> 220 kV(1 no.). Commissioned on 07.02.2022. Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 4.5 Cr. (2 lakh /MW) as per GNA Regulations.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Remarks
6	ReNew Surya Vihaan Private Limited	<u>St-II:</u> 1200002695(100 MW) <u>LTA:</u> 1200002783(100 MW)	Fatehgarh-III PS (Sec-1)	<u>St-II Connectivity Start Date:</u> 13.04.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 30.07.2022 or comm. of ISTS for LTA whichever is later.	<u>ISTS :</u> 220 kV(1 no.) (common for 1200002590 & 1200002695). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 5 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)
7	ReNew Surya Aayan Private Limited	<u>St-II:</u> 1200002692(300 MW) <u>LTA:</u> 1200002782(300 MW)	Fatehgarh-III PS(Sec-1)	<u>St-II Connectivity Start Date:</u> 13.04.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 30.07.2022 or comm. of ISTS for LTA whichever is later.	<u>ISTS :</u> 220 kV(1 no.). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 15 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)
8	Avikiran Surya India Private Limited	<u>St-II:</u> 1200002642(300MW) <u>LTA:</u> 1200002883(100MW)	Bikaner PS	<u>St-II Connectivity Start Date</u> 31.12.2021 or availability of Connectivity System, whichever is later. LTA Effective from 26.07.2023	<u>ISTS:</u> 220 kV(1 no.). Commissioned on 19.01.2022. Generation Commissioned	CTUIL-BG/Agreement group informed that the applicant has submitted the one no of Conn BG-2 & Conn-BG3 of Rs. 6 Cr. as per GNA Regulations. M/s Avikiran informed that they have two LTA applications of 100 MW & 200 MW for their solar plant of 300 MW so they had submitted a combined Conn BG3 of Rs. 6 Cr M/s Avikiran informed that if it is necessary to bifurcate the Rs. 6 Cr. BG to two separate BGs of Rs.2 Cr. & Rs.4 Cr. as per the application quantum they shall do it accordingly. CTUIL requested to do the same immediately and Conn BG-2 dated 29.12.2023 of Rs. 3 Cr. shall be returned.
9	Eden Renewable Passy Private Limited	<u>St-II:</u> 1200002629(300 MW) <u>LTA:</u> 1200002890(300 MW)	Fatehgarh-II PS	<u>St-II Connectivity Start Date :</u> 31.03.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 28/05/2022 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS :</u> 220 kV(1 no.). <u>Schedule:</u> Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 Rs. 50 lakh & Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations.
10	NTPC Ltd.	<u>St-II:</u> 1200002339(150 MW) <u>LTA:</u> 1200002903(105.83 MW) (TSSPDCL)	Fatehgarh-II PS	<u>St-II Connectivity Start Date :</u> 29.07.2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 29/12/2021 or commissioning of ISTS for LTA, whichever is later.	220 kV(1 no.) under applicant Scope. Generation Commissioned.	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 2.1166 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
11	NTPC Ltd.	<u>St-II:</u> 1200002340 (250 MW) <u>LTA:</u> 1200002904 (176.375 MW) (TSSPDCL)	Bhadla-II PS	<u>St-II Connectivity Start Date :</u> 01/09/2021 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 29/12/2021 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS:</u> 400 kV(1 no.). Commissioned on 24.06.2022 Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 3.5275 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
12	Avaada Energy Private Limited	<u>St-II:</u> 1200002775 (240 MW) <u>LTA:</u> 1200002941 (240 MW)	Bikaner PS	<u>St-II Connectivity Start Date :</u> 31.12.2021 <u>LTA Start Date:</u> 05/04/2022 or commissioning of ISTS for LTA, whichever is later .	Under applicant Scope	CTUIL-BG/Agreement group informed that the applicant has submitted Conn BG-3 of 3.84 Cr. instead of applicable 4.8 Cr. as per GNA Regulations (2 lakh/MW).

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Remarks
				LTA Effective from 26.07.2023.		M/s Avaada informed that they have submitted 80% of Conn BG-3 as their plant achieved full CoD in May-22 and completed one year of CoD in May'23, 20% of Conn BG-3 is to be released .Therefore, they Submitted 80% of Conn BG-3(2 lakh/MW) CTUIL-BG/Agreement group informed that, the applicant need to submit full applicable Conn BG-3 as per GNA Regulations. Regarding the release of 20% Conn BG-3, CTUIL-BG/Agreement group informed that, as per regulations and advisory published in CTUIL website, the same will be reviewed at the end of financial year(i.e 31st March'24) . Accordingly, M/s Avaada was advised to submit the complete Conn BG-3 as per GNA Regulations. M/s Avaada agreed for the same.
13	Avaada Energy Pvt. Ltd.	<u>St-II:</u> 1200002636 (320 MW) <u>LTA:</u> 1200002962 (320 MW)	Bhadla-II PS	<u>St-II Connectivity Start Date:</u> 28/02/2022 or availability of Connectivity System, whichever is later. <u>LTA Start Date:</u> 19/07/2022 or commissioning of ISTS for LTA, whichever is later.	<u>ISTS:</u> 220 kV(1 no.). Commissioned on 02.09.22. Generation Commissioned.	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 6.4 Cr. (2 lakh /MW) as per GNA Regulations.
14	ABC Renewable Energy Pvt. Ltd.	<u>St-II:</u> 1200002699 (400 MW) <u>LTA:</u> 1200003096 (400 MW)	Fatehgarh-III PS (Sec-2)	<u>St-II Connectivity Start Date :</u> 31/01/2022 or availability of Connectivity System, whichever is later. <u>LTA Start Date:</u> 04/04/2022 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS :</u> 220 kV(1 no.). <u>Schedule:</u> Jan'25 matching with Ph-III Part E1 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG1 Rs. 50 lakh & Conn-BG3 of Rs. 8 Cr. (2 lakh /MW) as per GNA Regulations.
15	NTPC Ltd.	<u>St-II:</u> 1200002501 (300 MW) <u>LTA:</u> 1200003110 (211.65MW) (TSSPDCL)	Bhadla-II PS	<u>St-II Connectivity Start Date :</u> 01/09/2021 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 28/05/2022 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS :</u> 220 kV(1 no.). Commissioned on 14.11.22 Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 4.233 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
16	NTPC Ltd.	<u>St-II:</u> 1200002483 (300 MW) <u>LTA:</u> 1200003109 (211.65MW) (TSSPDCL)	Bhadla-II PS	<u>St-II Connectivity Start Date :</u> 01/09/2021 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 27/07/2022 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS:</u> 400 kV(1 no.). Commissioned on 24.06.2022 Generation part Commissioned (150 MW out of 300 MW)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 4.233 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
17	NTPC Ltd.	<u>St-II:</u> 1200002483 (300 MW) <u>LTA:</u> 1200003120 (88.35MW) (TSNPDCL)	Bhadla-II PS	<u>St-II Connectivity Start Date :</u> 01/09/2021 or availability of Connectivity System whichever is later.	<u>ISTS:</u> 400 kV(1 no.). Commissioned on 24.06.2022	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 1.767 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Remarks
				LTA Start Date: 27/07/2022 or commissioning of ISTS for LTA, whichever is later .	Generation part Commissioned (150 MW out of 300 MW)	deemed to have been granted to the concerned entities under Regulation 18.1.
18	NTPC Ltd.	St-II: 1200002340 (250 MW) LTA: 1200003122 (73.625 MW) (TSNPDCL)	Bhadla-II PS	St-II Connectivity Start Date : 01/09/2021 or availability of Connectivity System whichever is later. LTA Start Date: 28/05/2022 or commissioning of ISTS for LTA, whichever is later.	ISTS: 400 kV(1 no.). Commissioned on 24.06.2022 Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 1.4725 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
19	NTPC Ltd.	St-II: 1200002501 (300 MW) LTA: 1200003121 (TSNPDCL)(88.35MW)	Bhadla-II PS	St-II Connectivity Start Date : 01/09/2021 or availability of Connectivity System whichever is later. LTA Start Date: 28/05/2022 or commissioning of ISTS for LTA, whichever is later .	ISTS : 220 kV(1 no.). Commissioned on 14.11.22 Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 1.767 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
20	NTPC Ltd.	St-II: 1200002339 (150 MW) LTA: 1200003124 (44.17MW) (TSNPDCL)	Fatehgarh-II PS	St-II Connectivity Start Date : 29.07.2022 or availability of Connectivity System whichever is later. LTA Start Date: 28/05/2022 or commissioning of ISTS for LTA, whichever is later .	220 kV(1 no.) under applicant Scope Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 88.34 lakh (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
21	NTPC Ltd.	St-II: 1200002497(90 MW) LTA: 1200003248 (63.5 MW) (TSSPDCL)	Fatehgarh-II PS	St-II Connectivity Start Date : 25/10/2021 or availability of Connectivity System whichever is later. LTA Start Date: 19/02/2022 or commissioning of ISTS for LTA, whichever is later .	220 kV(1 no.) under applicant Scope Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 1.27 Cr. (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
22	Renew Surya Roshni Private Limited	St-II: 1200002628(400 MW) LTA: 1200003269(400 MW)	Fatehgarh-III PS (Sec-1)	St-II Connectivity Start Date : 01/08/2022 or availability of Connectivity System whichever is later. LTA Start Date: 31/12/2022 or commissioning of ISTS for LTA, whichever is later .	ISTS : 220 kV(1 no.). Schedule: Sep'23 as informed by TSP	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 20 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)
23	NTPC Ltd.	St-II: 1200002497 (90 MW) LTA: 1200003314 (26.5 MW) (TSNPDCL)	Fatehgarh-II PS	St-II Connectivity Start Date : 25/10/2021 or availability of Connectivity System whichever is later. LTA Start Date: 19/02/2022 or commissioning of ISTS for LTA, whichever is later .	220 kV(1 no.) under applicant Scope Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 53 lakh (2 lakh /MW) as per GNA Regulations. Regarding the LTA granted to Telangana discoms (TSSPDCL/TNSPDCL), the same shall be considered as part of GNA deemed to have been granted to the concerned entities under Regulation 18.1.
24	ABC Solar (India) Private Limited	St-II: 1200002359 (300 MW) LTA: 1200003357 (300 MW)	Bhadla-II PS	St-II Connectivity Start Date : 01/10/2021 or availability of Connectivity System whichever is later. LTA Start Date: 15/04/2022 or commissioning of ISTS for LTA, whichever is later .	ISTS : 220 kV(1 no.). Commissioned on 08.04.22 Generation Commissioned	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Remarks
25	AMP Energy Green Pvt. Ltd.	<u>St-II:</u> 1200003022 (130 MW) <u>LTA:</u> 1200003416 (130 MW)	Fatehgarh-IV PS (Sec-1)	<u>St-II Connectivity Start Date</u> : 30/09/2022 or availability of Connectivity System, whichever is later. <u>LTA Start Date</u> : 19/01/2023 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS</u> : 220 kV(1 no.). <u>Schedule</u> : Part of Ph-III Part-A1 scheme. Expected schedule Feb'25	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 2.6 Cr. (2 lakh /MW) as per GNA Regulations.
26	ACME Solar Holdings Private Limited	<u>St-II:</u> 1200002471 (300 MW) <u>LTA:</u> 1200003505 (300MW)	Bhadla-II PS	<u>St-II Connectivity Start Date</u> : 21/06/2021 or availability of Connectivity System whichever is later. <u>LTA Start Date</u> : 15/04/2022 or commissioning of ISTS for LTA, whichever is later .	<u>ISTS</u> : 220 kV(1 no.). Commissioned on 02.04.22 Generation Commissioned	M/s ACME had filed a petition with CERC(Petition No. 199/MP/2023) for which order has been issued on 05/09/23. As per the order, CTUIL shall intimate the revised Conn BG-3 to be submitted by M/s ACME common for both LTA & MTOA.

It was informed that some applicants were granted LTA with interim date. For applicants under 37.3, transmission system for Connectivity under GNA shall be the same system as indicated in LTA intimation. In some cases due to surrender of LTA by other applicants, the transmission system granted LTA shall be revised and upgraded. However, start date of GNA shall not be changed. Details of LTA grantees, their likely effective date & their revised transmission system (in some cases) for connectivity under GNA are as below:

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
1	ABC Renewable Energy Private Limited	<u>St-II:</u> 1200003002 (380 MW) <u>LTA:</u> 1200003531 (380 MW)	Fatehgarh-IV PS(Sec-1)	<u>St-II Connectivity Start Date</u> : 30/06/2022 or availability of Connectivity System whichever is later. <u>LTA Start Date</u> : 30/11/2023(Interim) <u>Likely LTA Effective Date</u> : Mar'25 (Ph-III Part-F)-18 months from SPV transfer. SPV transfer likely in Sep'23	<u>ISTS</u> : 220 kV(1 no.). <u>Schedule</u> : Part of Ph-III Part-A1 scheme. Expected schedule Feb'25	31.03.2025 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 7.6 Cr. (2 lakh /MW) as per GNA Regulations.
2	The Tata Power Company Limited	<u>St-II:</u> 1200003027 (110 MW) <u>LTA:</u> 1200003583 (110 MW)	Bikaner PS	<u>St-II Connectivity Start Date</u> : 03-08.2022 <u>LTA Start Date</u> : 11.11.2023 <u>Likely LTA Effective Date</u> : Mar'24 as per latest JCC.(Ph-II Part-G)	<u>ISTS</u> : 220 kV(1 no.). Commissioned on 07.02.22 Generation Commissioned	31.03.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 5.5 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)
3	Azure Power India Private Limited	<u>St-II:</u> 1200002401 (500 MW) <u>LTA:</u> 1200003586 (267 MW)	Bhadla-II PS	<u>St-II Connectivity Start Date</u> : 07/04/2022 or availability of Connectivity System whichever is later. <u>LTA Start Date</u> : 31/12/2023(Interim) <u>Likely LTA Effective Date</u> : Sep'24 as per latest JCC. (Ph-II Part-E)	<u>ISTS</u> : 400 kV(1 no.) Common for XX2401 & XX2403 <u>Schedule</u> : Dec'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 5.34 Cr. (2 lakh /MW) as per GNA Regulations.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
4	Azure Power India Private Limited	<u>St-II:</u> 1200002401 (500 MW) (233 out of 500 MW) 1200002403(500 MW) (100 out of 500 MW) <u>LTA:</u> 1200003587 (333 MW)	Bhadla-II PS	<u>St-II Connectivity Start Date</u> : 1200002401(233 MW): 07/04/2022 or availability of Connectivity System whichever is later. 1200002403(100 MW): 07/04/2023 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 31/12/2023(Interim) <u>Likely LTA Effective Date:</u> Sep'24 as per latest JCC.(Ph-II Part-E)	<u>ISTS</u> : 400 kV (1 no.). Common for xx2401 & xx2403 <u>Schedule:</u> Dec'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 6.66 Cr. (2 lakh /MW) as per GNA Regulations.
5	Avikiran Surya India Private Limited	<u>St-II:</u> 1200002642 (300 MW) <u>LTA:</u> 1200003651 (200 MW)	Bikaner PS	<u>St-II Connectivity Start Date</u> 31.12.2021 or availability of Connectivity System, whichever is later <u>LTA Effective from 26.07.2023.</u>	<u>ISTS</u> : 220 kV(1 no.). Commissioned on 19.01.2022. Generation Commissioned	01.10.2023	As informed earlier, M/s Avikiran had submitted a combined Conn BG3 of Rs.6 Cr for their solar plant of 300 MW. Regarding the necessity of bifurcation of Conn BG-3 into two parts of Rs. 2 Cr & Rs. 4 Cr. as per the application quantum, CTUIL-BG/Agreement group requested to do the same immediately. Applicant noted the same.
6	Adani Renewable Energy Holding Four Ltd.	<u>St-II:</u> 1200002432(500 MW) <u>LTA:</u> 1200003689 (500 MW)	Ramgarh PS	<u>St-II Connectivity Start Date</u> : 30/09/2022 or availability of Connectivity System, whichever is later. <u>LTA Start Date:</u> 13/10/2023(interim) <u>Likely LTA Effective Date:</u> Mar'25 (Ph-III Part-C1)-18 months from SPV transfer. SPV transfer likely in Sep'23	<u>ISTS</u> : 400 kV(1 no.). Bay is part of Ph-III (Part-C1 scheme) Expected: Mar'25 (18 months form SPV) SPV transfer likely in Sep'23	31.03.2025 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 10 Cr. (2 lakh /MW) as per GNA Regulations. Further, it was informed that the LTA system shall remain the same as indicated in LTA intimation, except the following element: - Augmentation of 2nd & 3rd 765/400 kV 1500 MVA ICT at Ramgarh PS and shall be replaced with the below element: - Augmentation of 1st & 2nd 765/400 kV 1500 MVA ICT at Ramgarh PS Accordingly, amendment in intimation in this regard shall be issued by CTUIL. Applicant noted the same.
7	Adani Renewable Energy Holding Four Limited	<u>St-II:</u> 1200002430 (500 MW) <u>LTA:</u> 1200003684 (500 MW)	Fatehgarh-II PS	<u>St-II Connectivity Start Date</u> : 01/07/2021 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 01/12/2024(Interim) <u>Likely LTA Effective Date:</u> Sep'24 as per latest JCC.(Ph-II Part-E)	<u>ISTS</u> : 220 kV(2 no.). <u>Schedule:</u> Sep'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 10 Cr. (2 lakh /MW) as per GNA Regulations.
8	Adani Renewable Energy Holding Four Ltd.	<u>St-II:</u> 1200002428 (500 MW) <u>LTA:</u> 1200003685 (500 MW)	Bhadla-II PS	<u>St-II Connectivity Start Date</u> : 31/01/2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 01/12/2024(Interim)	<u>ISTS</u> : 400 kV(1 no.). <u>Schedule:</u> Dec'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 10 Cr. (2 lakh /MW) as per GNA Regulations.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
				Likely LTA Effective Date: Sep'24 as per latest JCC.(Ph-II Part-E)			
9	ACME Solar Holdings Private Limited	St-II: 1200003683 (300 MW) LTA: 1200003829 (300 MW)	Bikaner-II PS	St-II Connectivity Start Date : 25/11/2023(Firm) LTA Start Date: 15.05.2024(Firm) Likely LTA Effective Date: 15.05.2024 (Matching with Scheme to relieve high loading of WR-NR Inter Regional Corridor (400 kV Bhinmal-Zerda line))	ISTS : 220 kV(1 no.). Schedule: Nov'23 as informed by TSP	15.05.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations.
10	Azure Power India Private Limited	St-II: 1200002403(500 MW) LTA: 1200003843 (50 MW)	Bhadla-II PS	St-II Connectivity Start Date : 07/04/2023 or availability of Connectivity System whichever is later. LTA Start Date: 31/03/2024(Interim) Likely LTA Effective Date: Sep'24 as per latest JCC.(Ph-II Part-E)	ISTS : 400 kV(1 no.). Common for 2401 & 2403 Schedule: Dec'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 1 Cr. (2 lakh /MW) as per GNA Regulations.
11	ReNew Dinkar Jyoti Private Limited	St-II: 1200003813 (100 MW) LTA: 1200003879 (100 MW)	Fatehgarh-IV PS (Sec-1)	St-II Connectivity Start Date : 30/06/2024(Interim) LTA Start Date: 30.06.2024(Interim) Likely LTA Effective Date: March'25 (Ph-III Part-F)-18 months from SPV transfer. SPV transfer likely in Sep'23	ISTS : 400 kV(1 no.). Schedule: ISTS bay to be taken up for implementation. Schedule to be informed by Renew in view of Reallocation at 400 kV bay at Fatehgarh-III PS(Sec-2)		CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 2 Cr. (2 lakh /MW) as per GNA Regulations. However, it was informed that in the reallocation meeting held on 03.08.2023, M/s Renew opted to shift 1100 MW (including 100 MW of Renew Dinkar Jyoti) to Fatehgarh-III PS(Sec-2) at 400 kV level. In view of the above, the transmission system for LTA need to be revised. Accordingly, it was informed that the revised system for Connectivity under GNA for 100 MW shall be informed in the subsequent meeting.
12	AMP Energy Green Private Limited	St-II: 1200002676 (100 MW) LTA: 1200003882 (100 MW)	Bhadla-II PS	St-II Connectivity Start Date : 11/04/2022 or availability of Connectivity system whichever is later LTA Start Date: 31/03/2024(Interim) Likely LTA Effective Date: Sep'24 as per latest JCC.(Ph-II Part-E)	ISTS : 220 kV(1 no.). Schedule: Sep'23 as informed by TSP	30.09.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 2 Cr. (2 lakh /MW) as per GNA Regulations.
13	IB Vogt Solar Seven Private Limited	St-II: 1200002700 (300 MW) LTA: 1200003931 (300 MW)	Fatehgarh-III PS(Sec-2)	St-II Connectivity Start Date : 05/04/2022 or availability of Connectivity system whichever is later LTA Start Date: 30/06/2024 (Interim) Likely LTA Effective Date: Mar'25 (Ph-III Part-F)-18 months from SPV transfer. SPV transfer likely in Sep'23	ISTS : 220 kV(1 no.). Schedule: Jan'25 matching with Ph-III Part E1 as informed by TSP	31.03.2025 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations. Further, it was informed that due to surrender of about 3300 MW of LTA at Fatehgarh-III PS, the LTA system shall be revised. The revised system for GNA is as mentioned in Annexure-III. It was also informed that there shall be no change in the start date due to this revision of system. Amendment in intimation in this regard shall be issued by CTUIL.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
							Applicant noted the same.
14	Ayana Renewable Power Three Private Limited	<u>St-II:</u> 1200002986 (300 MW) <u>LTA:</u> 1200003933 (300 MW)	Bikaner PS	<u>St-II Connectivity Start Date</u> : 01/04/2022 <u>LTA Start Date:</u> 15/05/2024 <u>Likely LTA Effective Date:</u> Mar'24 as per latest JCC (Ph-II Part-G)	<u>ISTS:</u> Common Bay for App. No. 2228 (300 MW) & 2986 (300 MW). Bay already commissioned and same shall be utilized for 2228(300 MW)	15/05/2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations.
15	SJVN Limited	<u>St-II:</u> 1200003559(1000MW) <u>LTA:</u> 1200003937(1000MW)	Bikaner-II PS	<u>St-II Connectivity Start Date</u> : 01/10/2023 <u>LTA Start Date:</u> 15.05.2024 <u>Likely LTA Effective Date:</u> 15.05.2024 (Matching with Scheme to relieve high loading of WR-NR Inter Regional Corridor (400 kV Bhinmal-Zerda line))	<u>ISTS</u> : 400 kV(1 no.). <u>Schedule:</u> Jan'24 as informed by TSP	15.05.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG of Rs. 50 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)
16	ReNew Dinkar Urja Pvt. Ltd.	<u>St-II:</u> 1200003380 (200 MW) <u>LTA:</u> 1200003935 (200 MW)	Bikaner-II PS	<u>St-II Connectivity Start Date</u> : 30/04/2023 or availability of Connectivity system whichever is later <u>LTA Start Date:</u> 15.05.2024(Firm) <u>Likely LTA Effective Date:</u> 15.05.2024 (Matching with Scheme to relieve high loading of WR-NR Inter Regional Corridor (400 kV Bhinmal-Zerda line))	<u>ISTS</u> : 220 kV(1 no.). <u>Schedule:</u> Mar'24 as informed by TSP	15.05.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 4 Cr. (2 lakh /MW) as per GNA Regulations.
17	Eden Renewable Bercy Private Limited	<u>St-II:</u> 1200002688 (300 MW) <u>LTA:</u> 1200003947 (300 MW)	Fatehgarh-II PS	<u>St-II Connectivity Start Date</u> : 13/04/2022 or availability of Connectivity System whichever is later. <u>LTA Start Date:</u> 31/03/2024(Interim) <u>Likely LTA Effective Date:</u> Sep'24 as per latest JCC.(Ph-II Part-E & Part-G)	<u>ISTS</u> : 220 kV(1 no.). <u>Schedule:</u> Sep'23 as informed by TSP	30.09.2024	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 6 Cr. (2 lakh /MW) as per GNA Regulations. Further, it was informed that the LTA system shall remain the same as indicated in LTA intimation, except the following element: - Augmentation of 2x500 MVA, 400/220kV ICT (9th & 10th) at Fatehgarh-II Pooling station and shall be replaced with the below element: - Augmentation of 1x500 MVA, 400/220kV ICT (9th) at Fatehgarh-II Pooling station It was also informed that there shall be no change in the start date due to this revision of the transmission system. Amendment in intimation in this regard shall be issued by CTUIL. Applicant noted the same.
18	Azure Power India Private Limited	<u>St-II:</u> 1200003532 (100 MW) <u>LTA:</u> 412100002 (100 MW)	Fatehgarh-III PS(Sec-2)	<u>St-II Connectivity Start Date</u> : 06/08/2023(Interim) <u>LTA Start Date:</u> 31.12.2024(Interim Date)	<u>ISTS:</u> Not awarded. In the reallocation meeting held on	31.03.2025 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 2 Cr. (2 lakh /MW) as per GNA Regulations.

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
				Likely LTA Effective Date: Mar'25 (Ph-III Part-F)-18 months from SPV transfer. SPV transfer likely in Sep'23	03.08.2023, it was decided that 100 MW shall be combined with 167 MW & 500 MW granted at another bay to Azure at same pooling station. implementation of bay will be taken up matching with schedule of 100 MW.		Further, it was informed that due to surrender of about 3300 MW of LTA at Fatehgarh-III PS, the LTA system shall be revised. The revised system for GNA is as mentioned in Annexure-IV. It was also informed that there shall be no change in the start date due to this revision of system. Amendment in intimation in this regard shall be issued by CTUIL. Applicant noted the same.
19	Onevolt Energy Private Limited	St-II: 1200003626 (100 MW) LTA: 412100004 (62 MW)	Bikaner-II PS	St-II Connectivity Start Date : 30/06/2023 LTA Start Date: 15.05.2024(Firm) Likely LTA Effective Date: 15.05.2024 (Matching with Scheme to relieve high loading of WR-NR Inter Regional Corridor (400 kV Bhinmal-Zerda line))	220 kV (1 no.) under Applicant Scope Common Bay for Onevolt (100 MW), Grian (100 MW) & Amplus 100 MW	15.05.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 3.1 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 as per 37.3(3)(d)
20	NHPC Ltd.	St-II: 1200003915 (300 MW) LTA: 412100006 (300MW)	Bikaner-II PS	St-II Connectivity Start Date : 28/02/2024 LTA Start Date: 15.05.2024(Firm) Likely LTA Effective Date: 15.05.2024 (Matching with Scheme to relieve high loading of WR-NR Inter Regional Corridor (400 kV Bhinmal-Zerda line))	ISTS : 220 kV(1 no.). Schedule: Feb'24 as informed by TSP	15.05.2024 (same as likely LTA effective date)	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 15 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 as per 37.3(3)(d)
21	XL Xergi Power Pvt. Ltd.	St-II: 1200002847 (400 MW) LTA: 412100007 (200 MW)	Fatehgarh-III PS(Sec-2)	St-II Connectivity Start Date : 31/05/2022 or availability of Connectivity system whichever is later LTA Start Date: 31.12.2024(Interim Date) Likely LTA Effective Date: Mar'25 (Ph-III Part-F)-18 months from SPV transfer. SPV transfer likely in Sep'23	ISTS : 220 kV(1 no.). Schedule: Jan'25 matching with Ph-III Part E1 as informed by TSP	31.03.2025	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 4 Cr. (2 lakh /MW) as per GNA Regulations. Further, it was informed that due to surrender of about 3300 MW of LTA at Fatehgarh-III PS, the LTA system shall be revised. The revised system for GNA is as mentioned in Annexure-V. It was also informed that there shall be no change in the start date due to this revision of system. Amendment in intimation in this regard shall be issued by CTUIL. Applicant noted the same.
22	Juniper Green Cosmic Private Limited	St-II: 1200003740 (100 MW) LTA: 412100008 (100 MW)	Bikaner-II PS	St-II Connectivity Start Date : 31/01/2025 LTA Start Date: 31.01.2025 Likely LTA Effective Date: 31.01.2025	220 kV (1 no.) – Under Scope of Sprng Nirjara (50 MW) Common bay for Sprng Nirjara (50MW), Juniper	31/01/2025	CTUIL-BG/Agreement group confirmed that applicant has submitted the CBG for Rs. 5 Cr and the same shall be considered as Conn-BG1 of Rs. 50 lakh & remaining as Conn-BG2 under 37.3(3)(d)

S. No.	Applicant Name	St-II Connectivity & LTA Details	Pooling Station	LTA / Connectivity Start Date as per Intimations	Bay Scope & Status	Expected Start Date of Conn. under GNA	Remarks
					Cosmic(100 MW) & Sourya Manthan (100 MW)		
23	Grian Energy Private Limited	<u>St-II:</u> 1200003625 (100 MW) <u>LTA:</u> SW9...23119 (62 MW)	Bikaner-II PS	<u>St-II Connectivity Start Date</u> : 30/06/2023 <u>LTA Start Date:</u> 01.10.2024(Interim) <u>Likely LTA Effective Date:</u> 08.12.2024 (Matching with 3 rd ICT at Bikaner-II)- 18 months from CTU OM dated 08.06.2023	220 kV (1 no.) Applicant Scope Common Bay for Onevolt (100 MW), Grian (100 MW) & Amplus 100 MW	08.12.2024	CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 1.24 Cr. (2 lakh /MW) as per GNA Regulations. M/s Grian informed that they had also submitted a CBG of Rs. 3.1 Cr without signing LTA agreement. In view of submission of Conn BG1 & Conn BG3 M/s Grian requested to return the CBG of Rs. 3.1 Cr. CTUIL-BG/Agreement group informed that as the agreement was not signed by M/s Grian, the CBG of Rs. 3.1 Cr. shall be returned. Applicant noted the same.
24	Juniper Green Stellar Pvt. Ltd.	<u>St-II:</u> 312100010 (45 MW) (5 MW out of 45 MW) 312100012 (60 MW) <u>LTA:</u> 412100011 (65 MW)	Fatehgarh-IV PS (Sec-1)	<u>St-II Connectivity Start Date</u> : 30/09/2025(interim) <u>LTA Start Date:</u> 30.06.2027(Interim) <u>Likely LTA Effective Date:</u> 30.06.2027(Interim)	<u>ISTS</u> : 220 kV(1 no.). Bay is part of Ph-III (Part-A1 scheme) Expected: Feb'25		CTUIL-BG/Agreement group confirmed that applicant has submitted the Conn BG-1 of Rs. 50 lakh & Conn-BG3 of Rs. 1.3 Cr. (2 lakh /MW) as per GNA Regulations. However, it was informed that in the reallocation meeting held on 03.08.2023, M/s Juniper Green Stellar opted to shift 365 MW (including this 65 MW) to Fatehgarh-IV PS(Sec-1) at 220 kV level. In view of the above, the transmission system for LTA need to be revised. Accordingly, it was informed that the revised system for Connectivity under GNA for 65 MW shall be informed in the subsequent meeting.

It was informed that,

- For cases where connectivity bays are awarded as per start date of connectivity under Connectivity Regulations 2009, in case of delay of generation & commissioning of bay, bilateral charges shall be applicable as per Sharing regulations irrespective of whether GNA corresponding to generation capacity is effective or not.
- In case generation is delayed & Tr. System for GNA is commissioned then Connectivity & corresponding GNA shall be made effective and charges for mismatch period shall be applicable as per Sharing regulations. Further, for applicants covered under 5.8 (xi) (a), (b), (c) of GNA regulations, connectivity shall be revoked as per 24.6 of GNA regulations.
- CERC vide notification dated 03.08.2023 has informed that Scheduling and Despatch of electricity with effect from **01.10.2023** shall be based on quantum of GNA, GNA^{RE}, T-GNA and T-GNA^{RE} of each of the Designated ISTS Customers (DICs) and other users of the grid in accordance with the provisions of the Central Electricity Regulatory Commission (Indian Electricity Grid Code) Regulations, 2023. In line with the above, effective date of GNA granted to the applicants whose LTA/MTOA has been already become effective under connectivity regulations 2009 shall be 01.10.2023.
- The quantum of Connectivity for the quantum of Long term access which has been converted into GNA under GNA Regulation, shall be treated as Connectivity granted under GNA regulations.

- Treatment of Conn-BG1, Conn-BG2 and Conn-BG3 submitted for transition shall be in terms of Regulations 16.1 to 16.4 of GNA regulations.

It was also informed that the expected start date of connectivity under GNA mentioned above are tentative and are based on the schedule as provided by TSPs (Transmission Service Providers) and connectivity under GNA granted to these applicants shall be made effective subject to commissioning of transmission schemes as per the intimation.

Further, it was informed that following Cases of RE applicants shall be taken up for discussion in next meeting:

- Applicants under 37.1 – LTA Applications(received under Regulations,2009) under Process(as on 05/04/2023)
- Applicants under 37.1 – Connectivity Applications(received under Regulations,2009) under Process (as on 05/04/2023)
- Applicants under 37.6 (1) – Connectivity Effective(Without LTA) (as on 05/04/2023)
- Applicants under 37.2 – Connectivity Granted & not effective(without LTA) (as on 05/04/2023)

Further, requirement for submission of Bank Guarantee may also be reviewed considering CERC order 199/MP/2023 dated 05.09.2023.

2.8. Applicability of one-time GNA charges:

It was informed that as per 22.2(d) of GNA Regulations,

“Entities covered under Regulation 4.1 and clause (iii) of Regulation 17.1 of these regulations shall furnish one-time GNA charge for **Rs. One lakh per MW** for the quantum of GNA **one month prior to the start date of GNA**. In case, such charges are not furnished by the entity within the specified timeline, the same shall be recovered by encashment of ConnBG1, Conn-BG2 and Conn-BG3 as required. The proceeds of such onetime GNA charge shall be used for reducing Monthly Transmission Charges under the Sharing Regulations.

Provided that the entities covered under Regulation 17.1(iii) shall pay monthly transmission charges for its GNA in addition to one time GNA charge in accordance with the Sharing Regulations.”

Further, as per 40.2 of GNA regulations, “one-time GNA charges shall not be payable for the capacity which has been declared commercial operation as on date of coming into effect of these Regulations”(i.e. **05/04/2023**)

Applicants noted the same

-----X-X-X-X-X-X-X-----

List of Generation Projects who are granted Deemed GNA as per 18.1 of GNA Regulations

S. No.	Connectivity App. no.	LTA App. no.	Name of Applicant/Generation	Location	Deemed GNA as per 18.1
1	1200001432	1200001640	Renew Solar Power Private Limited	Bikaner, Rajasthan	250
2	1200001443	1200001792	Adani Renewable Energy Holding One Ltd.	Jodhpur, Rajasthan	200
3	1200001494	1200001653	ACME Solar Holdings Private Limited	Jodhpur, Rajasthan	250
4	1200001498	1200001474	Tata Power Renewable Energy Limited	Jaisalmer, Rajasthan	150
5	1200001551	1200001523	Azure Power India Private Limited	Jodhpur, Rajasthan	130
6	1200001601	1200001562, 1200002476	Azure Power India Private Limited	Jodhpur, Rajasthan	300
7	1200001600	1200001565, 1200001574, 1200002477	Azure Power India Private Limited	Jodhpur, Rajasthan	250
8	1200001603	1200001669	ACME Solar Holdings Private Limited	Jaisalmer, Rajasthan	300
9	1200001602	1200001664	ACME Solar Holdings Private Limited	Jaisalmer, Rajasthan	300
10	1200001573	1200001655	Azure Power India Private Limited	Bikaner, Rajasthan	300
11	1200001572	1200001650	Azure Power India Private Limited	Bikaner, Rajasthan	300
12	1200001575	1200001663	Hero Solar Energy Private Limited	Jodhpur, Rajasthan	250
13	1200001627	1200001645	Mahindra Susten Private Limited	Jodhpur, Rajasthan	250
14	1200001642	1200001742, 1200003297	ACME Solar Holdings Private Limited	Jaisalmer, Rajasthan	300
15	1200001643	1200001737	ACME Solar Holdings Private Limited	Jaisalmer, Rajasthan	300
16	1200001644	1200001651	Azure Power India Private Limited	Jodhpur, Rajasthan	50
17	1200001654	1200001793	Adani Renewable Energy Holding One Ltd.	Jodhpur, Rajasthan	50
18	1200002390	1200002454	Tata Power Renewable Energy Limited	Jaisalmer, Rajasthan	150
19	1200002244	1200002239	Mahindra Susten Pvt. Ltd.	Jodhpur, Rajasthan	250
20	1200001941	1200002161	Adani Renewable Energy Holding One Ltd.	Jaisalmer, Rajasthan	390
21	1200001989	1200001991	ReNew Solar Energy (Jharkhand Four) Pvt. Ltd.	Jaisalmer, Rajasthan	300
22	1200002009	1200002058	Eden Renewable Cite Pvt. Ltd	Jaisalmer, Rajasthan	300
23	1200001967	1200002014	ReNew Solar Energy (Jharkhand Four) Pvt. Ltd.	Jaisalmer, Rajasthan	300
24	1200002229	1200002232	ReNew Solar Energy (Jharkhand Three) Private Limited	Jaisalmer, Rajasthan	300
25	1200002225	1200002442	Adani Hybrid Energy Jaisalmer Two Ltd. (erstwhile Adani Green Energy Seven Limited)	Jaisalmer, Rajasthan	300
26	1200002226	1200002443	Adani Hybrid Energy Jaisalmer Three Ltd. (erstwhile Adani Green Energy Nine Limited)	Jaisalmer, Rajasthan	300
27	1200002321	1200002422	Adani Renewable Energy Holding Nineteen Pvt. Ltd.	Jaisalmer, Rajasthan	450

S. No.	Connectivity App. no.	LTA App. no.	Name of Applicant/Generation	Location	Deemed GNA as per 18.1
28	1200002370	1200002368	Renew Solar Urja Private Limited	Jaisalmer, Rajasthan	300
29	1200001980	1200002238	SBSR Power Cleantech Eleven Pvt. Ltd	Bikaner, Rajasthan	300
30	1200002125	1200002185	Avaada Energy Pvt. Ltd.	Bikaner, Rajasthan	350
31	1200002228	1200002274	Ayana Renewable Power One Private Limited	Bikaner, Rajasthan	300
32	1200002385	1200002391	Avaada Energy Pvt. Ltd.	Bikaner, Rajasthan	300
33	1200000232	1200000233	Adani Renewable Energy Park Rajasthan Ltd	Jodhpur, Rajasthan	250
34	1200000247	1200000201, 1200000217	Saurya Urja Company of Rajasthan Ltd.	Jodhpur, Rajasthan	500
35	1200000270	1200000271, 1200002846	Essel Saurya Urja Company of Rajasthan Ltd.	Jodhpur, Rajasthan	750
36	1200000287	1200000293, 1200000337, 1200002949, 1200003348	Adani Renewable Energy Park Rajasthan Ltd	Jaisalmer, Rajasthan	296
37	1200001879	1200002836	NTPC Ltd.	within Auraiya GPS premises, U.P (Ground mounted SPV)	20
38	1200002528		NTPC Ltd.	within Auraiya GPS premises, U.P (Floating SPV)	20
39	1200002527	1200003333	NTPC Ltd. (Rihand Solar)	within Rihand TPS premises	20
40			Nuclear Power Corporation of India Ltd- RAPP- 7&8	Rajasthan	1400
41			NTPC Ltd. (Unchahaar-IV TPP)	UP	495.78
42			THDC India Ltd. (Tehri PSP)	Tehri, Uttarakhand	1000
43			NHPC Ltd (Kishanganga HEP)	Kishanganga, Bandipora, J&K	330
44			JSW Hydro Energy Limited(Karcham Wangtoo HEP)	Himachal Pradesh	880
45			GMR Energy Limited (Bajoli Holi HEP)	Himachal Pradesh	93
46	NA	NA	Singrauli STPS	Uttar Pradesh	2000
47	NA	NA	Rihand STPS	Uttar Pradesh	1000
48	NA	NA	Rihand STPS Stg. - II	Uttar Pradesh	1000
49	NA	NA	Rihand STPS Stg.-III (U-5&6)	Uttar Pradesh	1000
50	NA	NA	Unchahar - I TPS	Uttar Pradesh	420
51	NA	NA	Unchahar-II TPS	Uttar Pradesh	420
52	NA	NA	Unchahar-III TPS (U-5)	Uttar Pradesh	210
53	NA	NA	Dadri NCTPS	Uttar Pradesh	840
54	NA	NA	Dadri NCTPS Stage-II	Uttar Pradesh	980
55	NA	NA	Meja TPS Stage-I	Uttar Pradesh	1320
56			Tanda Stage-II TPS U-1	Uttar Pradesh	356.78

S. No.	Connectivity App. no.	LTA App. no.	Name of Applicant/Generation	Location	Deemed GNA as per 18.1
57	NA	NA	Dadri NCGPS	Uttar Pradesh	830
58	NA	NA	Anta GPS	Rajasthan	419
59	NA	NA	Auraiya GPS	Uttar Pradesh	663
60	NA	NA	Indira Gandhi STPS (Jhajjar) (U-1,2&3)	Haryana	1500
61	NA	NA	Narora Atomic Power Station(NAPS)	Uttar Pradesh	440
62	NA	NA	Rajasthan Atomic Power Plant (RAPP U-5&6)	Rawatbhata,Rajasthan	440
63	NA	NA	Salal HPS	J&K	690
64	NA	NA	Chamera HPS- I	Himachal Pradesh	540
65	NA	NA	Chamera HPS- II	Himachal Pradesh	300
66	NA	NA	Chamera HPS- III	Himachal Pradesh	231
67	NA	NA	Tanakpur HPS	Uttarakhand	94
68	NA	NA	Baira Siul HPS	Himachal Pradesh	180
69	NA	NA	Uri-I HPS	J&K	480
70	NA	NA	Uri-II HPS (U-1,2 ,3&4)	J&K	240
71	NA	NA	Dhauliganga HEP	Uttarakhand	280
72	NA	NA	Nathpa Jhakri HPS	Himachal Pradesh	1500
73	NA	NA	Dulhasti HEP	J&K	390
74	NA	NA	Tehri Stage-I (4 Units)	Uttarakhand	1000
75	NA	NA	Sewa - II HEP (3 units)	J&K	120
76	NA	NA	Koteshwar HEPS (U-1,2,3 & 4)	Uttarakhand	400
77	NA	NA	Parbati-III HEP(U-1,2,3,4)	Himachal Pradesh	520
78	NA	NA	Rampur HEP (U-1,2,3,4,5,6)	Himachal Pradesh	412
79	NA	NA	Koldam HEP (800MW)	Himachal Pradesh	800
80	NA	NA	Singrauli Small Hydro Power Project (2x4 MW)	Uttar Pradesh	8
81	NA	NA	Faridabad CCGT	Faridabad, Haryana	431
82	NA	NA	Rajasthan Atomic Power Station (RAPS U-3 & 4)	Rawatbhata, Rajasthan	440
83			Dhursar Solar Power Pvt. Ltd.	Rajasthan	33
84			NTPC Ltd. (Dadri Solar)	Uttar Pradesh	5
85			NTPC Ltd. (Unchahar Solar)	Uttar Pradesh	10
86			NVVN Ltd (Phase-I) Rajasthan to Chhattisgarh	Rajasthan	Refer Note: 2
87			NVVN Ltd (Phase-I) Rajasthan to DVC	Rajasthan	
88			NVVN Ltd (Phase-I) Rajasthan to Karnataka	Rajasthan	
89			NVVN Ltd (Phase-I) Rajasthan to Punjab	Rajasthan	
90			NVVN Ltd (Phase-I) Rajasthan to UP	Rajasthan	
91			NVVN Ltd (Phase-I) Rajasthan to West Bengal	Rajasthan	
92			NVVN Ltd (Phase-I) Rajasthan to Odisha	Rajasthan	
93			NVVN Ltd (Phase-II) Rajasthan to Assam	Rajasthan	

S. No.	Connectivity App. no.	LTA App. no.	Name of Applicant/Generation	Location	Deemed GNA as per 18.1
94			NVVN Ltd (Phase-II) Rajasthan to DVC	RVPN-STU(Intra state)	
95			NVVN Ltd (Phase-II) Rajasthan to Karnataka	RVPN-STU(Intra state)	
96			NVVN Ltd (Phase-II) Rajasthan to Odisha	RVPN-STU(Intra state)	
97			NVVN Ltd (Phase-II) Rajasthan to Punjab	RVPN-STU(Intra state)	
98			NVVN Ltd (Phase-II) Rajasthan to UP	RVPN-STU(Intra state)	
99			NVVN Ltd (Phase-II) Rajasthan to West Bengal	RVPN-STU(Intra state)	
100			NVVN Ltd (Phase-II) Rajasthan to Karnataka	RVPN-STU(Intra state)	
101			NTPC Ltd. (Faridabad Solar)	Haryana	5
102			NTPC Ltd. (Singrauli Solar)	Uttar Pradesh	15
103			(i).Northern Solaire Prakash Pvt Ltd(20 MW)- 132 kV Khetusar GSS (ii).Azure Green Tech Pvt Ltd(40 MW) -132 kV Bhawad PSS (iii).Azure Sunshine Pvt Ltd(20 MW) -132 kV Bhawad PSS <i>For LTA granted to SECI(Trader)(Rajasthan to Haryana)</i>	RVPN-STU(Intra state)	(i)20 MW (ii)40 MW (iii)20 MW
104			EDEN Renewable Ranji Pvt. Ltd.- 220 kV GSS Badisid <i>For LTA granted to SECI(Trader)(Rajasthan to Assam)</i>	RVPN-STU(Intra state)	20
105			Suryaoday Solaire Prakash Pvt Ltd-132 kV Khetusar GSS <i>For LTA granted to SECI(Trader) (Rajasthan to Odisha)</i>	RVPN-STU(Intra state)	10
106			Medha Energy Pvt Ltd -220 kV GSS Badisid <i>For LTA granted to SECI(Trader) (Rajasthan to Delhi)</i>	RVPN-STU(Intra state)	20
107			Laxmi Diamond Pvt Ltd - 220 kV GSS Bali <i>For LTA granted to SECI(Trader) (Rajasthan to Jharkhand)</i>	RVPN-STU(Intra state)	10
108			EDEN Mumbai Solar Pvt. Ltd. - 220 kV GSS Badisid <i>For LTA granted to SECI (Trader) (Rajasthan to BYPL)</i>	RVPN-STU(Intra state)	20
109			EDEN Solar Energy Gurgaon Pvt. Ltd. - 220 kV GSS Badisid <i>For LTA granted to SECI (Trader) (Rajasthan to BRPL)</i>	RVPN-STU(Intra state)	20
110			EDEN Solar Rajdhani Pvt. Ltd. - 220 kV GSS Badisid <i>For LTA granted to SECI (Trader) (Rajasthan to HP)</i>	RVPN-STU(Intra state)	20
111			Today Green Energy Pvt Ltd(5RJ) - 132 kV Pokaran GSS <i>For LTA granted to SECI(Trader) (Rajasthan to Maharashtra)</i>	RVPN-STU(Intra state)	10
112			(i).Today Green Energy Pvt Ltd(1RJ)(10 MW)-132 kV Pokaran GSS (ii).Today Green Energy Pvt Ltd(2RJ)(10 MW)-132 kV Pokaran GSS (iii).Today Green Energy Pvt Ltd(3RJ)(10 MW)-132 kV Pokaran GSS <i>For LTA granted to SECI (Trader) (Rajasthan to Punjab)</i>	RVPN-STU(Intra state)	(i)10 MW (ii)10 MW (iii)10 MW
113			JSW Hydro Energy Limited(Baspa HEP)	Himachal Pradesh	300
114			Greenko Budhil Hydro Power Pvt. Ltd.	HPPTCL(Intra State)	70
115			Nanti Hydro power private limited	HPPTCL(Intra State)	11.45

S. No.	Connectivity App. no.	LTA App. no.	Name of Applicant/Generation	Location	Deemed GNA as per 18.1
116			Suryakanta Hydro Energies Pvt. Ltd. (Nanti HEP)	HPPTCL(Intra State)	14
117			Taranda Hydro Power Private Limited	HPPTCL(Intra State)	12.65
118			Malana-II	HPPTCL(Intra State)	86
119			Rosa Power Supply Company Limited	Uttar Pradesh	300
120			Pragati Power Corporation Limited(Bawana CCGT)	Delhi	280
121			Jhajjar Thermal Power Plant(CLP) (For LTA granted to Tata Power Delhi Distribution Ltd(TPDDL) erstwhile North Delhi Power Limited(NDPL))	Haryana	124
122			Bhakra Left Bank(Refer Note-1)	Himachal Pradesh(BBMB)	612
123			Bhakra Right Bank(Refer Note-1)	Himachal Pradesh(BBMB)	785
124			Pong(Refer Note-1)	Himachal Pradesh(BBMB)	396
125			Dehar(Refer Note-1)	Himachal Pradesh(BBMB)	990
126			Kotla(Refer Note-1)	Punjab(BBMB)	77.34
127			Ganguwal(Refer Note-1)	Punjab(BBMB)	76.39

Note 1: As per CERC order dated 15.09.2011 on Petition No. 181/2011 ,BBMB is a generating company owned or controlled by the Central Government and also involved in inter state transfer of power. Accordingly, BBMB generating plants (SI no 122-127) are being included in the list of deemed GNA grantees under 18.1 of GNA Regulations .

Note-2: NVVN had been granted LTA as a trader for 310 MW (100 MW for Ph-I & 210 MW for Ph-II). However, NVVN has provided list of generators of 275 MW only. Grid India also confirmed that as on date only 275 MW of generation is being scheduled for above transaction. Therefore, deemed GNA of 275 MW shall be granted to respective intra state generation projects (Annexure-II) as of now. Regarding the decision on deemed GNA for balance 35 MW LTA quantum, the matter has been referred to CERC.

Solar Projects located in Rajasthan under JNNSM Phase-I NVVN (Ph-1 & 2), 310MW)

S.No.	Name of Solar Project	Project Capacity MW	Project Capacity Inter (47.01%) MW	Project Location	Details of STU Pooling Station where RE generation project is connected (Name & Voltage levels)
1	OPG Energy Pvt Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
2	Comet Power Pvt Ltd	5	2.3505	Rajasthan	GSS OSIAN - 33/132 kV
3	Refex Industries Ltd formerly Refex Refrigerents Ltd.	5	2.3505	Rajasthan	GSS Vituza - 33 kV
4	Swiss Park Vanijya Pvt Ltd	5	2.3505	Rajasthan	GSS Tinwari-220kV
5	Astonfield Solar Rajasthan Pvt Ltd	5	2.3505	Rajasthan	GSS OSIAN - 33/132 kV
6	Sindicatum Solar Energy Pvt Ltd formerly AES Solar Pvt Ltd.	5	2.3505	Rajasthan	GSS Tinwari-220kV
7	Helios Photo Voltaic Ltd formerly Moser Baer Photovoltaic Ltd.	5	2.3505	Rajasthan	GSS Tinwari-220kV
8	SEI Solar Energy Pvt. Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
9	Azure Power (Rajasthan) Pvt Ltd	5	2.3505	Rajasthan	GSS Barnail - 132 kV
10	Kiran Solar One Pvt. Ltd formerly Mahindra Solar One Pvt. Ltd.	5	2.3505	Rajasthan	GSS BAP - 33/220kV
11	Walwhan Solar Raj Ltd formerly Viraj Renewables Energy Pvt. Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
12	Maharashtra Seamless Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
13	Northwest Energy Pvt. Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
14	Punjilloyd Solar Power Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
15	Oswal Woollen Mills Ltd	5	2.3505	Rajasthan	GSS AAU - 132/33 kV
16	Khaya Solar Projects Pvt. Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
17	Saidham Overseas Pvt. Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
18	Electromech Maritech Pvt Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
19	Fortum Amrit Energy Private Ltd formerly Amrit Energy Private Ltd	5	2.3505	Rajasthan	GSS Gulabpura - 220 kV
20	Indian Oil Corporation Ltd	5	2.3505	Rajasthan	GSS BAP - 33/220kV
21	Vasavi Solar Power Pvt Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
22	Finehope Allied Engineering Pvt. Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
23	Greentech Power Pvt. Ltd	5	2.3505	Rajasthan	GSS KOLAYAT - 132/33 kV
24	Newton Solar Pvt. Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV

S.No.	Name of Solar Project	Project Capacity MW	Project Capacity Inter (47.01%) MW	Project Location	Details of STU Pooling Station where RE generation project is connected (Name & Voltage levels)
25	DDE Renewable Energy Ltd	5	2.3505	Rajasthan	GSS POKARAN - 132/33 kV
26	Amplus Solar Solutions Pvt Ltd formerly Alex Spectrum Radiation Pvt Ltd	5	2.3505	Rajasthan	GSS NOKHA DAIYA - 132kV
27	Precision Technik Pvt. Ltd	5	2.3505	Rajasthan	GSS BAP PS 2- 33/220kV
28	Raajhans Energy Pvt Ltd - 5 MW formerly Raajhans Energy Pvt. Ltd	5	2.3505	Rajasthan	GSS GAJNER 220/132kV
29	Green Infra Solar Projects Ltd- 5 Mw	5	2.3505	Rajasthan	GSS BAP - 33/220kV
30	Hinduja Renewables Energy Pvt Ltd - 15 MW formerly Fonroche Saaras Energy Pvt. Ltd	15	7.0515	Rajasthan	GSS GAJNER 220/132kV
31	Walwhan Solar AP Ltd (15 Mw)-P-15 formerly Welspun Solar AP Pvt. Ltd.	15	7.0515	Rajasthan	132 kV PS-3 GSS PHALODI , BAP
32	Green Infra Solar Farms Ltd.- 20mw	20	9.402	Rajasthan	GSS BAP - 33/220kV
33	Walwhan Solar AP Ltd (15 Mw)-P-14 formerly Welspun Solar AP Pvt. Ltd.	15	7.0515	Rajasthan	132 kV PS-3 GSS PHALODI , BAP
34	SEI Solar Power Pvt. Ltd.	20	9.402	Rajasthan	GSS SAWREEJ - 33/132 Kv
35	Azure Solar Pvt. Ltd. (15 Mw) P-96	15	7.0515	Rajasthan	GSS Barnail - 132 kV
36	Azure Solar Pvt. Ltd. (20 Mw) P-95	20	9.402	Rajasthan	GSS Barnail - 132 kV
37	GAIL (India) Ltd.	5	2.3505	Rajasthan	GSS RAMGARH - 220kV
38	Walwhan Solar AP Ltd (20 Mw)-P-13 formerly Welspun Solar AP Pvt. Ltd.	20	9.402	Rajasthan	132 kV PS-3 GSS PHALODI , BAP
39	Kiran Suryaprakash India Pvt. Ltd. (10mw)-P-23 formerly Mahindra Suryaprakash Pvt. Ltd.	10	4.701	Rajasthan	GSS BAP - 33/220kV
40	Kiran Suryaprakash India Pvt. Ltd. (20mw)-P-22 formerly Mahindra Suryaprakash Pvt. Ltd.	20	9.402	Rajasthan	GSS BAP - 33/220kV
41	Solarfield Energy Two Pvt. Ltd.	20	9.402	Rajasthan	GSS BAP - 33/220kV
42	Pokaran Solaire Energy Pvt. Ltd.	5	2.3505	Rajasthan	GSS BAP - 33/220kV
43	NVR Infrastructure And Services Pvt. Ltd.	10	4.701	Rajasthan	GSS KOLAYAT - 132/33 kV
44	Jakson Power Pvt. Ltd. (Proj. No.119)	10	4.701	Rajasthan	GSS BAP PS 2- 33/220kV
45	Jakson Power Pvt. Ltd. (Proj. No.120)	10	4.701	Rajasthan	GSS BAP PS 2- 33/220kV
46	SAI Maithili Power Company Pvt. Ltd.	10	4.701	Rajasthan	GSS GAJNER 220/132kV
47	Symphony Vyapar Pvt. Ltd.	10	4.701	Rajasthan	132 kV PS-3 GSS BAP
48	Lexicon Vanijya Pvt. Ltd.	10	4.701	Rajasthan	132 kV PS-3 GSS BAP
49	Sunborne Energy Rajasthan Solar Pvt. Ltd.	5	2.3505	Rajasthan	GSS BAP - 220kV

S.No.	Name of Solar Project	Project Capacity MW	Project Capacity Inter (47.01%) MW	Project Location	Details of STU Pooling Station where RE generation project is connected (Name & Voltage levels)
50	Viswaroopi Energy Pvt. Ltd. Formerly LEPL Projects Ltd.	10	4.701	Rajasthan	GSS BAP - 33/220kV
51	Godawari Green Energy Limited	50	23.505	Rajasthan	GSS BAP - 33/220kV
52	Rajasthan Suntechnique Energy Pvt Limited	100	47.01	Rajasthan	GSS DECHU - 220kV
53	DMICDC Neemrana Solar Power Company Ltd	5	2.3505	Rajasthan	GSS NEEMRANA - 220kV
54	SECI Limited	10	4.701	Rajasthan	GSS BADISID - 220kV
TOTAL		585	275		

The power from above 54 nos. of NSM-1 stations is divided among discoms in their intra and inter allocation ratio (52.99%/47.01%) as follows:

Intra - State	Scheduling of Energy to Inter-state beneficiaries States based on allocated capacity from Rajasthan								
	Inter -State (Beneficiaries States)								
310	275	35	80	65	15	20	50	5	5
Rajasthan	Total	Punjab	UP	Karnataka	Orissa	DVC	West Bengal	Assam	Chhatisgarh
%	%	%	%	%	%	%	%	%	%
52.99	47.01	5.98	13.68	11.11	2.56	3.42	8.55	0.85	0.85

Common Transmission system for Connectivity under GNA for 300 MW at Fatehgarh-III PS for IB Vogt Solar Seven Private Limited(1200003931)

1. Augmentation of 1x500 MVA (2nd), 400/220kV ICT at Fatehgarh-3 pooling station (Section-II)
2. Augmentation of 2x1500 MVA (1st & 2nd), 765/400kV ICT at Fatehgarh-3 pooling station (Section-II)
3. Establishment of 2x1500MVA 765/400kV Substation at suitable location near Beawar along with 2x330 MVA, 765kV Bus Reactor & 2x125 MVA, 420kV bus Reactor
4. Fatehgarh-3– Beawar 765 kV D/c along with 330 MVA Switchable line reactor for each circuit at each end of Fatehgarh-3– Beawar 765 kV D/c line
5. Fatehgarh 3- Bhadla-3 400kV D/c line(Quad) along with 50 MVA Switchable line reactor for each circuit at both ends of Fatehgarh 3- Bhadla-3 400kV D/c line
6. LILO of both circuit of Ajmer-Chittorgarh 765 kV D/c line at Beawar substation
7. LILO of 400kV Kota –Merta line at Beawar substation
8. STATCOM:
Fatehgarh – III S/s: STATCOM: $\pm$ 2x300 MVA, 4x125 MVA MSC, 2x125 MVA MSR

Additional Scheme to relieve overloading of 400 kV Bhinmal-Zerda line (Twin Moose)

1. Bypassing of 400 kV Kankroli - Bhinmal-Zerda line at Bhinmal to form 400 kV Kankroli – Zerda (direct) line #
2. Reconductoring of 400 kV Jodhpur (Surpura)(RVPN) – Kankroli S/c (twin moose) line with twin HTLS conductor*-188 km

with necessary arrangement for bypassing Kankroli- Zerda line at Bhinmal with suitable switching equipment inside the Bhinmal substation.

** with minimum capacity of 1940 MVA/ckt at nominal voltage; Upgradation of existing 400kV bay equipments each at Jodhpur (Surpura)(RVPN) and Kankroli S/s(3150 A)*

Common Transmission system for Connectivity under GNA for 100 MW at Fatehgarh-III PS for Azure Power India Private Limited(0412100002)

1. Augmentation of 2x1500 MVA (1st & 2nd), 765/400kV ICT at Fatehgarh-III pooling station (Section-II)
2. Establishment of 2x1500MVA 765/400kV Substation at suitable location near Beawar along with 2x330 MVA, 765kV Bus Reactor & 2x125 MVA, 420kV bus Reactor
3. Fatehgarh-3– Beawar 765 kV D/c along with 330 MVA Switchable line reactor for each circuit at each end of Fatehgarh-3– Beawar 765 kV D/c line
4. Fatehgarh 3- Bhadla-3 400kV D/c line(Quad) along with 50 MVA Switchable line reactor for each circuit at both ends of Fatehgarh 3- Bhadla-3 400kV D/c line
5. LILO of both circuit of Ajmer-Chittorgarh 765 kV D/c line at Beawar substation
6. LILO of 400kV Kota –Merta line at Beawar substation
7. STATCOM:
Fatehgarh – III S/s: STATCOM: $\pm$ 2x300 MVA, 4x125 MVA MSC, 2x125 MVA MSR

Additional Scheme to relieve overloading of 400 kV Bhinmal-Zerda line (Twin Moose)

1. Bypassing of 400 kV Kankroli - Bhinmal-Zerda line at Bhinmal to form 400 kV Kankroli – Zerda (direct) line #
2. Reconductoring of 400 kV Jodhpur (Surpura)(RVPN) – Kankroli S/c (twin moose) line with twin HTLS conductor*-188 km

with necessary arrangement for bypassing Kankroli- Zerda line at Bhinmal with suitable switching equipment inside the Bhinmal substation.

** with minimum capacity of 1940 MVA/ckt at nominal voltage; Upgradation of existing 400kV bay equipments each at Jodhpur (Surpura)(RVPN) and Kankroli S/s (3150 A)*

Common Transmission system for Connectivity under GNA for 300 MW at Fatehgarh-III PS for XL Xergi Power Private Limited(0412100007)

- 1) Augmentation of 1x500 MVA (2nd), 400/220kV ICT at Fatehgarh-3 pooling station (Section-II)
- 2) Augmentation of 2x1500 MVA (2nd & 3rd), 765/400kV ICT at Fatehgarh-3 pooling station (Section-II)
- 3) Establishment of 2x1500MVA 765/400kV Substation at suitable location near Beawar along with 2x330 MVA,765kV Bus Reactor & 2x125 MVA,420kV bus Reactor
- 4) Fatehgarh-3– Beawar 765 kV D/c along with 330 MVA Switchable line reactor for each circuit at each end of Fatehgarh-3– Beawar 765 kV D/c line
- 5) Fatehgarh 3- Bhadla-3 400kV D/c line (Quad) along with 50 MVA Switchable line reactor for each circuit at both ends of Fatehgarh 3-Bhadla-3 400kV D/c line
- 6) LILO of both circuit of Ajmer-Chittorgarh 765 kV D/c line at Beawar substation
- 7) LILO of 400kV Kota –Merta line at Beawar substation
- 8) STATCOM:
Fatehgarh – III S/s: STATCOM: $\pm$ 2x300 MVA, 4x125 MVA MSC, 2x125 MVA MSR

Additional Scheme to relieve overloading of 400 kV Bhinmal-Zerda line (Twin Moose)

- 1) Bypassing of 400 kV Kankroli - Bhinmal-Zerda line at Bhinmal to form 400 kV Kankroli – Zerda (direct) line #
- 2) Reconductoring of 400 kV Jodhpur (Surpura)(RVPN) – Kankroli S/c (twin moose) line with twin HTLS conductor*-188 km
with necessary arrangement for bypassing Kankroli- Zerda line at Bhinmal with suitable switching equipment inside the Bhinmal substation.

* with minimum capacity of 1940 MVA/ckt at nominal voltage; Upgradation of existing 400kV bay equipments each at Jodhpur (Surpura)(RVPN) and Kankroli S/s(3150 A)